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BID/TENDER DOCUMENT 
 

The State Trading Corporation of India Ltd 

(A Govt. of India Enterprise) 

JAWAHAR VYAPAR BHAWAN, TOLSTOY MARG, 

NEW DELHI–110001 

INVITES 

 
Open e-bids under two packet bidding process 

For engagement of Project Management Consultant (PMC) for various 

capital and Operation& Maintenance works at Delhi. 

Website : www.stclimited.co.in 

 

It is to be noted that bidder shall not disclose any Confidential Information to any 

third party without STC’s prior written consent. All Confidential Information is and 

shall remain the property of the STC which has supplied it to the Bidder and Bidder 

shall not use, or permit to be used, any Confidential Information of STC other than 

in connection with the purpose contemplated by this Tender/EOI/Bid Document. 

Confidential information shall not be limited to the Tender Documents or any 

Invitation to offer but covers communications between STC and Bidder/s pertaining 

to the period starting from bidding process and up to selection of the successful 

bidder or the period as decided by STC at its sole discretion. 

Contact person for any clarification : 

Rajesh (Manager-Elect.) / R K Avasthi (DGM Electrical) 

The State Trading Corporation of India Ltd. 

1-Tolstoy Marg, Jawahar Vyapar Bhawan, Connaught Place, New Delhi-110001. 

Ph -011-2346-2111/2400 

E mail rsingh@stclimited.co.in, rkavasthi@stclimited.co.in  

Bid Ref : - STC/CO/BLD-E/F01155/2023/D-4040/1

http://www.stclimited.co.in/
mailto:rsingh@stclimited.co.in
mailto:rkavasthi@stclimited.co.in
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The State Trading Corporation of India Ltd. (A Public Sector Undertaking) 

NOTICE INVITING E-BIDS 

Bid Ref:- STC/CO/BLD-E/F01155/2023/D-4040/1 

Bids are invited in two part bidding process online (e-bidding process) via open 

bid process from Central/State Public Sector Undertakings/Enterprises 

(PSUs/PSEs) Central/State Govt. Departments, Central/State Govt. Autonomous 

bodies for appointment as Project Management Consultant (PMC) for various 

Capital and Maintenance works at Delhi. 

The bids have to be submitted on-line only. 

 
S.No.         Particular Details 

1 Bid issue, filling and opening site Govt e market place ( GeM) 

2. Bid floating date 06/09/2023 

3. Estimated cost -Rs. 9.50 Cr. (approx..) for capital works 
-Rs. 2.5 Cr. (approx. per year)for 
revenue works 

4. Date and time of submission of 

scanned bid documents with all 

necessary documents on the e- 

bid portal.(Closing date) 

 

28/09/2023, 14:00 HRS (IST) 

5. Date and time of opening of bid 

(Technical Bid-Part-1) 

 
28/09/2023, 14:30 HRS (IST) 

6 Tender fee  Rs 1180/- including GST  

7 Date and time of opening of Price 

Bid of bid ( Part-II) 

Shall be intimated later to the 

successful bidders in technical bid. 

8. Last date of site visit and 
clarification seeking date  

Up to 5:00 PM  on 27/09/2023 

9. Contract person details R K Avasthi- D.G.M-Electrical , 

rkavasthi@stclimited.co.in, 8810486631 
Rajesh-(Manager) 
 rsingh@stclimited.co.in, 9871233042 

 

Note :- 

1. Any Deviation from bid conditions shall result into technical disqualification. 
2. If the dates mentioned above happen to be a Holiday in STC, the next 

working day shall be considered as mentioned date. 
3. In case of any discrepancy/difference between the terms and conditions on 

GeM portal and bid document, the terms and conditions of bid documents 
will be followed.. 

 

mailto:rkavasthi@stclimited.co.in
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Instruction for filling the e-bid 

 

1. Bids are invited in two part bidding process online (e-bidding process) via 

open bid process from Central/State Public Sector Undertakings/Enterprises 

(PSUs/PSEs) Central/State Govt. Departments, Central/State Govt. 

Autonomous bodies for appointment as Project Management Consultant 

(PMC) for various Capital and Maintenance works at Delhi. 

2. Bids have to be uploaded on line only via https://gem.gov.in . No bids shall 

be accepted in hard copy or any other form. 

3. For submission of e bids, bidders are required to get them registered with 

Government e market place. All the details mentioned during registration / 

enrolment process must be correct and true. Bidders have to abide by all the 

terms and conditions mentioned during registration process. 

4. The bidders are required to upload soft copies of all relevant documents. 

5. Bidders are advised in their own interest to upload the on line bids well 

before the bid   document submission end date and time (as per server 

system clock of GeM). STC shall not be responsible for any delay or the 

difficulties encountered during submission of bids at the eleventh hour due to 

any technical or other problems. 

6. For any queries relating to the process of online bid submission or queries 

relating to Procurement Portal (https://gem.gov.in), the bidders may contact 

GeM Portal Helpdesk Nos as provided on portal. 

7. Bidders may regularly visit STC website for any information / clarification / 

addendum / corrigendum etc. related to this bid, processing of bids received, 

award of job, pre bid meet decisions etc. STC shall not be liable to send any 

individual information or publish a public notice for any further information 

regarding this bid in newspapers. 

8.    Portal for Online Submission https://gem.gov.in 

9. Scanned copy of all the documents as required for bid submission have to 

be uploaded online only. 

10. A bidder may modify, substitute or withdraw its e-bid after submission before 
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the last date and time of bid submission. No bids shall be modified, 

substituted or withdrawn by the bidder on or after the last date and time of 

bid submission. For modification of e-bids, bidder has to detach its old 

proposal from e-biding portal and upload/resubmit digitally signed modified 

bid. 

11. STC may ask the bidders to submit/Show any or all the documents in original 

as part of their online bid anytime during the bid process. 

12. It shall be the bidder’s responsibility to ensure that adequate documentary 

proof is provided in the bid for each of the technical evaluation criteria. 

Bidder has to satisfy STC for ensuring sufficiency of documents necessary 

for tender evaluation at his cost if so desired by STC. 

13. The bid document available on GeM portal shall be taken as final. STC 

reserve the right to take the decision only on the basis of the available 

documents on online portal however STC also reserves the right to ask for 

more document as “Clarification/supporting” for verification of the uploaded 

documents for a rational and comprehensive decision of bid evaluation, if 

deemed fit. Decision of STC will be final and binding in this regard. 

14. Bidder must ensure to adopt all financial transaction through online mode 

only for this project. Accounts details of STC for this purpose are as below  

Name of the Bank State Bank of India 

 Branch address  Oversees Branch, Jawahar Vyapar Bhawan, 

7,8&9th floor, Tolstoy Marg, Connaught Place, 

New Delhi-01 

Account No.  40302127653 

IFS  code  SBIN0004803 
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Definitions 

1. “Application” shall mean the request submitted by interested bidders for 

obtaining   the bid document against the tender notice inviting bid. 

2. ‘Bid document or the tender document shall mean the documents (including 

notice inviting tender-NIT) issued by STC in respect to the bidding to the 

prospective bidder and the corresponding document submitted by the bidder 

under his application /“Bid”. 

3. “Bid Validity” shall mean the period for which the Bids shall remain valid. 

4. “Bidder” shall mean the party/firm/agency participating in the Bidding 

process pursuant to and in accordance with the terms of this document. 

5. “Contract” shall mean the agreement to be signed between the successful 

bidder and the nominee of the competent authority on behalf of STC. 

6. “Contract Price” shall mean the financial bid of the successful bidder as 

accepted by the STC. 

7. “Date of commencement of work” shall mean the date of start as 

communicated by the Letter of work order. 

8. “Defects Liability Period/Maintenance Period” means the period after completion 

of the contract during which the STC or its authorized representative/Engineer-

in- charge will notify to the Contractor any defect noticed in the work and the 

contractor is liable for, replacing or repair the same as provided under the Terms 

of the Contract/ Document. Proof of dispatch of letter notifying the 

defect/intimating the representative of Contractor at site on the last date of 

Defect Liability period will make the contractor liable for rectifying all such 

defects. 

9. “Tender Evaluation Committee (TEC)” shall mean the committee constituted by 

STC for the technical evaluation of the bids and opening of Price Bids of those 

bidders found technically qualified, thereafter. 

10. “Letter of Award/Notification of Award” shall mean the letter issued by the STC 

to the successful bidder inviting him to sign the agreement. 

11. ‘STC’ shall mean The State Trading Corporation of India Limited having its 

registered office at Jawahar Vyapar Bhawan,1-Tolstoy Marg Connaught Place, 

Delhi. 
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12.“The Contractor” shall mean the firm or company/organization, undertaking the 

works as Project Management Consultant (PMC) and shall include the legal 

representative or such successors, heirs, administrators or official assignees of 

such sole proprietor, partnership or company, as the case may be. 

13.Engineer-in-charge shall mean the officer designated by STC who shall 

supervise and who shall be in charge of the work, and issue necessary 

instructions at the site, on behalf of STC. 

15.  “Work” means Works of Supply, Installation, Testing and Commissioning of 

various Capital and Operation/Maintenance (O&M) items/system after 

dismantling of existing items/system or O&M works at Delhi as per bid 

document. 

16. ”Site: shall mean the place where the works under the Contract are to be carried 

out and the details of which are provided in this document. 

17. “Successful Bidder” shall mean the bidder who has been declared technically 

qualified and whose bid has been accepted by competent authority of STC. The 

successful bidder has to sign the agreement. 

18. “Scheduled Banks” mean Scheduled Commercial Banks of Govt. of India. 

19. Order placing authority means: - The officer who is issuing or Placing detailed 

work order to the contractor. 

20. Bill of quantities (B.O.Q.) : - Shall mean the Part of the bid document, wherein 

PMC charges in percentage terms has to be quoted by the bidder online, same 

as Price bid or Financial Bid. 

21. SITC- Supply, installation, Testing and Commissioning. 

22. Executing agency: - Shall mean the agency/firm executing the works after being 

awarded the works from PMC.  
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Tender Evaluation Criteria (TEC) 

NAME OF WORK:- Engagement of Project Management Consultant (PMC) for the 

Works of Supply, Installation, Testing and Commissioning of various Capital 

items/system and Maintenance of various existing system at Delhi as per bid 

document. 

 

Bids are invited only from Central/State Public Sector Undertakings/Enterprises 

(PSUs/PSEs), Central/State Govt. Departments, Central/State Govt. Autonomous 

bodies or their wholly owned subsidiaries who possesses the following minimum 

pre-qualifying requirements. The prospective bidders have to upload self-attested 

documents in PDF format in support of their qualification. 

In case of any discrepancy/difference between the terms and conditions on 

GeM portal and bid document, the terms and conditions of bid documents will 

be followed. 

 

1. Experience of having successfully worked as Project Management Consultant 

(PMC)  for Engineering projects having design, procurement and Execution of 

Civil, Electrical/ Mechanical Engineering during last 10 years, taking cutoff date 

as 31.08.2023 for this purpose.  Completion Certificate should be uploaded for 

the verification purpose.   

2. The bidder should have executed PMC projects totaling the value of minimum  

Rs. 500 Crore during the last 10 years. Completion Certificate should be uploaded for 

the verification purpose.   

3. Bidder should have minimum 1 Years’ experience in facility Management in a 

office/Building including operation and maintenance of Electrical/ Mechanical and 

Civil infrastructure etc. during any year in  last 5 years taking cutoff date as 

31.08.2023 for this purpose, having executed cost of minimum Rs. 1.60 Cr. per 

year. Completion Certificate for the verification purpose should be uploaded. 

4. The bidders should be financially capable for execution of the work as per NIT 

specifications. 

a) For this purpose, the bidder should be profitable during last three financial 

years (FY 2021-22, 2020-21, 2019-20). 

b) Average Annual profit during for the years mentioned above should be 
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minimum 20 Cr .  

c) Average annual turnover in last 3 financial years as above should be minimum 

Rs. 350 Cr.  

For the verification purpose, financial statement i:e Profit & Loss account (P & 

L) sheet and Balance sheets for above Years must be uploaded. These 

financial statements must be audited by Chartered Accountant. 

5.  For organizations fully owned by Central Govt./State Govt.  etc. need to submit a 

Declaration regarding  Financial Statement as per bid document,  who do not 

possess  financial statement i:e Profit & Loss account (P & L) sheet and Balance 

sheets , however they will have to submit works experienced as mentioned 

above. 

6. Bidder must upload the scanned copy of deposition of tender fee, Bid security 

declaration form, GST no. ,PAN No. 

7. The bidder has to upload signed and scanned bid document as a token of 

unconditional acceptance of bid document.   

 

 
Note:- 

1. The technical evaluation of the bids shall be done on the basis of above criteria. 

Further the bidder should also follow other terms of the tender documents. 

2. Bidder should be in a position to produce the original certificate, if required. The 

bidder will be liable for verification of the documents, if fails, STC reserve the right 

the reject the bid at any stage. 
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AGREEMENT 
(To be executed on the stamp paper as per Delhi Stamp act) 

This agreement is made on the _day of _____, Two thousand 

………………Between The State Trading Corporation of India Ltd., the Company 

incorporated under Companies Act, 1956, having its registered office at Jawahar 

Vyapar Bhawan, Tolstoy Marg, New Delhi – 110001 (hereinafter referred to as the 

“STC”, which expression shall unless it be repugnant to the context be deemed to 

mean and include its successors and assigns) on the one part and M/s 

……………………………………………………………. a Central/State Public Sector 

Undertakings/Enterprises (PSUs/PSEs), Central/State Govt. Departments, 

Central/State Govt. Autonomous bodies or their wholly owned subsidiaries 

(hereinafter  referred to as the “Contractor”, which expression shall unless be 

repugnant to the context be deemed to mean and include its successors and 

assigns) wherever mentioned as per terms of the bid document and annexure(s) 

including general conditions and where STC desires certain works to be executed 

by the contractor viz. “_________  

_________________________” in      considerations        of        the        _ _ _ %  of 

executed cost of the work (including all cost, taxes and duties) and   subject to such 

terms and conditions as set out in the bid documents (Bid No. 

______________________dated__________) which shall form part of the contract. 

And where in consideration of the payments to be made by the STC as per terms of 

the bid document and annexure(s) including general conditions, the contractor 

hereby agrees with the STC in furtherance of the bid document and annexure(s) 

including general conditions, to perform the work of Project Management  

Consultant for the for the Works of Supply, Installation, Testing and 

Commissioning of various Capital items/system and  Operation & Maintenance of 

various existing system at Delhi as per bid document  and all other allied works, in 

conformity with the provisions of this agreement. 

And where the STC as per terms of the bid document and annexure(s) including 

General conditions, agrees to pay the contractor in consideration of the 

performance of the works.   

NOW IT IS HEREBY AGREED BY AND BETWEEN THE PARTIES HERETO AS 

FOLLOWS 

That the terms and conditions in the bid documents ( Annexure-A) and award letter 
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(Annexure-B) No. dated shall form 

integral part of the agreement and all the terms and conditions of Bid Documents/ 

Award letter shall be deemed to be the terms and conditions of this agreement. 

For the sake of brevity the same are not reproduced herein and are placed as 

annexure- A and Annexure – B of this agreement and shall be binding on both the 

parties. 

This agreement shall be binding upon and inure to the benefits of the parties 

and their respective successors and permitted assigns. 

 
ACCEPTED AND AGREED as of the first date above written by the following 

authorized party / representatives. 

 

 
Signature of the Contractor  Signature of the representative of STC 

 

Name: 

  

Name: 

 
Designation: 

  

 Designation: 

 
In the presence of 
 
Signature 

  
 
 

Signature 

Name: 

 

Name: 

Designation    Designation: 
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FORMAT OF BID SECURITY DECLARATION FROM BIDDERS IN LIEU OF EMD 
 

(On Bidders  Letter head) 
 

Bid Security Declaration Form 
 
 
Date:_____________             
 
Tender No. ___________________ 

 
 

To , 

The DGM( Elect.), 

The State Trading Corporation of India Limited, 

1, Tolstoy Marg, New Delhi-110001.  

 

 

I/We, the undersigned declare that: 

 

1. I//We understand that, according to your conditions, bids must be supported by 

a Bid Security Declaration. 

 

2. I/We accept that I/We may be disqualified from bidding for any contract with 

you for a period of one year from the date of notification if I am/We are in a 

breach of any obligation under the bid conditions, because I/We 

 

a) Have withdrawn/modified/amended, impairs or derogates from the tender, 

my/our Bid during the period of bid validity specified in the form of Bid; or 

b) Having been notified of the acceptance of our Bid by the purchaser during 

the period of bid validity (i) fail or refuse to execute the contract, if required, 

or (ii) fail or refuse to furnish the Performance Security, in accordance with 

the Instructions to Bidders. 

 

3. I/We understand this Bid Securing Declaration shall cease to be valid if I am/we 

are not the successful Bidder, upon the earlier of (i) the receipt of your 

notification of the name of the successful Bidder; or (ii) thirty days after the 
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expiration of the validity of my/our Bid. 

 

 

Signed:  

 

In the capacity of (insert legal capacity of person signing the Bid Securing 

Declaration) 

 

 

Name: (insert complete name of person signing the Bid Securing Declaration) 

Duly authorized to sign the bid for and on behalf of (insert complete name of 

Bidder) 

Date on ___________  day of ______________ (insert date of signing) 

Corporate Seal (where appropriate) 
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DECLARATION REGARDING  FINANCIAL STATEMENT 
 ( Applicable only for  Central/State Govt Departments who do not possess 

financial statement) 
 
(On Bidders Letter head) 
 
Date:_____________             
 
Tender No. ___________________ 
 
To, 

The DGM( Elect.), 

The State Trading Corporation of India Limited, 

1, Tolstoy Marg, New Delhi-110001.  

 

I/We, the undersigned declare that:- 

 

1 Our organization is fully controlled/run/operated by Central Govt./State  

  Govt. only.  

2.    We do not possess financial statement i:e Profit & Loss account (P & L)   

       sheet and Balance sheets . 

3.    I/We accept that I/We may be disqualified from bidding for any contract with 

you for a period of one year including disqualification from this bid also, from 

the date of notification if this declaration is found false. 

  

Signed:  

 

In the capacity of (insert legal capacity of person signing the Bid Securing 

Declaration) 

 

Name: (……………………………………….._) 

Duly authorized to sign the bid for and on behalf of  

(……………………………………………………………………) 

 

 (Insert date of signing) 

Corporate Seal (where appropriate) 
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General Conditions of Contract 

Section “A” 

INSTRUCTION TO BIDDERS:- 
 

DEFINITION: - The term ‘Corporation or STC or STC of India Ltd. wherever 

appearing in this specification would mean The State Trading Corporation of India 

Limited and shall include the nominated person authorized to place an order under 

prescribed specification. 

 

1.0 PREPARTION OF BID:- 

1.01 Before submission of the bid, the Bidders are requested to have themselves 

fully conversant with the Tender Evaluation Criteria “specification, nature of 

work, the site conditions and general conditions of contract etc., so that, no 

ambiguity arises at a later date in this respect. Opinion of STC will be final 

and binding in this regard. They should visit the site for seeing the actual 

working conditions and the nature of work. 

1.02. Only those Central/State Public Sector Undertakings/Enterprises 

(PSUs/PSEs),  Central/State Govt. Departments, Central/State Govt. 

Autonomous bodies or wholly owned subsidiaries need to submit bids who 

meet the Tender evaluation criteria and other terms of the bid documents 

and who can submit satisfactory evidence in that regard. 

The Corporation reserves the right to revise, amend or cancel the bid 

documents prior to the date notified for closing to the bids & also the right to 

postpone the date for presentation and opening of bid without assigning any 

reason. 

 

If the Bidder deliberately furnishes wrong information in his bid, the bid would 

be liable to be rejected out rightly at any stage. 

 

The Corporation shall not be liable for expenses incurred by the Bidder in the 

preparation of the bid whether the bid is accepted or not. 
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Bids containing any alterations/cuttings/marks of eraser etc even if 

accompanied by signature shall be liable to be rejected on such grounds. 

Successful L-1 (First Lowest) bidder shall be decided on the basis of PMC 

charges quoted on %age basis, in the price bids section. 

Bids submitted by courier/post / manual submission shall be rejected. Only 

electronic submission –online is accepted. 

Part Bid submissions shall be rejected. 

 

The bid is to be furnished in two parts i.e. PART-I (Techno-commercial bid or 

technical Bid) & PART-II (Price Bid); All the bid document digitally signed 

accompanied by documents in support of tender evaluation criteria / bid 

enquiry. Price bid section (Part II) has also to be uploaded in PDF format on 

e-mode only in separate folder (online). No other document has to be 

attached with Price bid. 

The Part-I i.e. Techno-commercial Bid (also called Technical Bid) will be 

opened on the scheduled date and time online. 

The bidder who’s Part-I (Techno-Commercial bid) bids have been found 

acceptable, shall be intimated via e-procurement portal for opening of price 

bid opening. 

Intimation regarding date, time of opening of price bid shall be intimated 

online to the technically qualified bidders. 

 

STC reserves the right to accept or reject any bid, and/or to annul the 

bidding process and reject all bids, at any time prior to award the work 

without thereby incurring any liability from the affected bidder or bidders nor 

shall STC have any obligations to inform the affected bidder or bidders of the 

grounds for STC’s action. 

 

STC reserves the right to nominate or replace the Engineer in charge during 

the currency of contract period or during the bid process. 

 

No alteration is to be made by the bidder in Notice inviting tender, 
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instructions to the Contractors, in the contract form, in the conditions of 

contract, in the drawings, in specifications or in quantities, and if any such 

alterations are made or any special conditions are attached, the 

tender/contract is liable to be rejected/terminated and the contractor will be 

debarred from STC for 2 years for any business. 

 

          2.0      Earnest Money deposit (EMD), Cost of bid document:- 

 

Before submitting the bid, the Bidder shall have to deposit Bid declaration 

form as per the format mentioned in the tender document .Tender document 

fee has to be deposited, online prior to closing time of bid. The details of the 

same have to be uploaded with tender document. 

Any bid not accompanied with Bid declaration form or cost of bid document is 

liable to be rejected unless they are exempted under any notification / rule Bid 

document fee is non- refundable. 

Request for adjustment/appropriation of earnest money/deposits if any 

already lying with the Corporation in connection with some other 

bid/orders/works shall not be entertained. 

Participation in the bid process without cost of bid document and Bid 

declaration form shall be permitted only for those firms who are exempted/ 

notified via any statuary/ Govt. body. Those firms should deposit the 

concerned notice /document/Certificate showing exemption, along with the 

bid submission. Preferential purchase policy 2012, as declared by the Central 

Govt. regarding MSMEs / NSIC /SME shall be followed. 

The bidder shall treat the details of specification and other bid documents as 

private and confidential and they shall not be reproduced anywhere without 

the written authorization of the Corporation. 

 

3.0   VALIDITY OF BID:- 

 

 The bid shall remain valid for 90 days which will be reckoned from the date 

of opening of technical bid. Bids once opened cannot be withdrawn by the 

bidder at any stage. Bidders mentioning a shorter validity period than 

specified are liable to be rejected. In case validity period is not stated it will 
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be presumed that the bid is valid for 90 days without obtaining any 

confirmation from the bidder. 

 

4.0     CANVASSING: -      

No Bidder shall canvas any official/Officer with respect to his or other bid. 

Contravention of the condition will result in rejection of the  bid. 

5.0    INSPECTION OF SITE 

Any site information given in this document is for guidance only. The Bidder 

is advised to visit and examine the Site of works and its surroundings at 

his/their cost at his/their own responsibility. Bidder is advised to obtain 

relevant information that may be considered necessary for preparing / 

participating in the Bid enquiry and entering into a Contract with STC, 

including availability of electricity, water and drainage or any other parameter 

which may be an integral part for the successful completion of the work. The 

bidder is free to raise any clarification /doubts regarding scope of work/ 

scope of supply etc prior to last date of seeking clarification “as per tender 

terms”. STC shall not be liable for any costs for such activities performed by 

bidder 

6.0 ENTRIES 

All the entries in the tender documents must be in English. Any tender in 

whom there is over writing or marks of erasure is liable to be rejected. 

Tender containing any alterations/cuttings/marks of erasers etc. even if 

accompanied by signatures shall be liable to be rejected on such grounds. 

Price Bid to be filled up in figure and words for rate and amount of each item. 

7.0 ETHICS 

STC requires that the Bidders observe the highest standard of ethics during 

the bidding process. In pursuit of this policy, the following are defined: 

(a) Corrupt Practice: The offering, giving, receiving, or soliciting, directly or 

indirectly, of anything of value to influence the action of a public official in 

the procurement process or in contract execution. 

(b) Fraudulent Practice: A misrepresentation or omission of facts in order to 

influence a procurement process or the execution of a contract. 

(c) Collusive Practice: A scheme of arrangement between two or more 
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bidders, with or without the knowledge of STC, designed to establish bid 

prices at artificial, cartel formation, non-competitive levels. 

(d) Coercive Practice: means harming or threatening to harm, directly or 

indirectly,   persons or their property to influence their participation in the 

procurement process or affect the execution of a contract. 

 

STC will reject a proposal for award if it determines that the Bidder 

recommended for award has, directly or through an agent, engaged in 

corrupt, fraudulent, collusive, cartel formation or coercive practices in 

competing for the Contract in question. 

 

8.0 Price Bid /Bill of quantities(B.O.Q.) /Financial Bid 

Before quoting in the Price bid section, it will be assumed that that the bidder 

has understood all the terms and condition of the contract and site conditions 

without any ambiguity. The work has to be carried out on as is where is 

basis. The bidder will be solely responsible for the quoted rates. The 

decision of L-1(First Lowest Bidder) – L o w e s t  P M C  c h a r g e s  will 

be the criteria for the award of the work after price bid opening.  
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GENERAL CONDITIONS OF CONTRACTS  

 SECTION – B 

1.0  The bidder shall be deemed to have carefully examined & made 

himself/herself fully conversant with the general conditions, specifications, 

schedules, scope of work and site conditions etc. before submitting the bid. If 

he/she has any doubt as to the meaning of any portion of the general and 

special conditions of bid specifications or about any point regarding site 

conditions, he/she may seek necessary clarification in writing, before submitting 

his offer/bid latest before one day from the date of closing of the bid 

.Interpretation of STC will be final and binding to the bidder at later stage. 

 

2.0     CONTRACT DOCUMENT AND AGREEMENT:- 

The order placed under these specifications shall be governed by terms and 

conditions as incorporated in this tender document specifications and as given in 

the ‘Work order’ and it’s Annexure (s). The terms and conditions specified in this 

section if differ from the terms as indicated in the work order and its Annexure(s), 

the latter shall prevail. The contract shall for all purpose be construed according 

to the laws of India and subject to jurisdiction of courts of New Delhi only. For the 

due fulfilment of the contract, the contractor shall execute an agreement in 

duplicate in the prescribed format (attached in the bid document) on non-judicial 

stamp paper worth Rs. 100/- (or as per existing Delhi Stamp act, Purchased on 

the name of “The State Trading Corporation of India Limited” by the contractor 

whichever is higher ). Such agreement shall be executed & signed by the 

authorized representative of competent authority of the contractor on each page 

thereof. The original copy is to be executed on the non-judicial stamp paper. The 

remaining copy may be executed on simple paper. Such complete agreement 

along with the contract documents shall be required to be submitted to the order 

placing authority within a period of 15 days from the dispatch date of the order 

from this office. No payment to the contractor shall be released by STC without 

execution of the agreement. One copy of the accepted agreement duly signed by 

order placing authority shall be given to the contractor for his reference. 

The contract documents shall include the followings:- 

(i)   Contract agreement. 
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(ii)    Work Order and its annexure. 

(iii) NIT and bid document 

All the charges in respect of execution of the contract agreement shall be 

borne by the contractor. 

 

3.0  CORRESPONDENCE:- 

All correspondence pertaining to the work order in respect of any clarification 

required on the terms and conditions, contract documents, scope of work etc, 

should be addressed to the Deputy General Manager-Elect., STC of India Ltd. 

New Delhi. 

 

4.0  CHANGE OF NAME OF BIDDER:- 

At any stage after biding, the order placing authority shall deal with bidder only in 

the name and at the address under which he has submitted the bid. All the 

liabilities / responsibilities for due execution of the contract shall be that of the 

bidder. Under no circumstances he shall be relieved of any obligations under the 

contract. The order placing authority may however, at its discretion deal with the 

agent / representatives / sister concern and such dealing shall not relieve the 

contractor from his responsibilities / obligations / liabilities to the STC of India Ltd. 

under the contract. Any change/ alteration of name / constitution / organization of 

the contractor shall be duly notified to the order placing authority. Order placing 

authority reserves the right to terminate the contract in case of such notification. 

In the event of such termination, the STC of India Ltd. may get the portion of 

work or whole piece of work, not executed by the contractor or done in violation 

of the contract; get it executed from elsewhere at the risk and cost of the 

contractor. In such condition, security deposit of the contractor will be forfeited. 

           5.0 SECURITYDEPOSIT/ PERFORMANCE BANK GUARANTEE:- 

The successful bidder shall have to deposit a PBG @ 3% of the contract value per 

year basis, within 15(Fifteen days) after award of work. In case of non-deposition of 

security deposit as mentioned, STC reserves the right to cancel the bid. Further such 

contractor will be debarred for business for 2 yrs. STC reserves the right to recover 

the cost of publication of advertisement from any other deposits of the debarred firm.  

In case the value of the contract is revised, the bidder will have to submit PBG for 
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revised amount of contract on per year basis. 

Unless otherwise specifically required to be retained / forfeited by STC of India Ltd. 

in part or full, the security deposit shall be refundable on the request of the 

contractor after one year of completion of the entire contract to the satisfaction of 

The STC of India Ltd. and on submission all statutory compliances as required under 

this contract. 

If the contractor fails and neglects to observe or perform any of the obligation/ 

conditions under the contract it will be lawful for the STC of India Ltd. to forfeit either 

in whole or in part, at its absolute discretion, the security deposit and/or other dues 

to STC of India Ltd., furnished by the contractor. 

 No interest shall be payable on such security deposit. 

 

6.0 INTERPRETATION OF CONTRACT: - 

The contract shall in all respect be deemed to be and shall be construed and 

interpreted in accordance with the laws on India. 

 

7.0 ACCEPTANCE OF THE ORDER:- 

The acceptance of the work order should be conveyed to the order placing 

authority by the bidder, within 07 days of receipt of the order failing which it will 

be presumed that the work order awarded has been accepted by the contractor. 

 

If the contractor fails and neglects to observe or perform any of the 

obligation/conditions under the contract it will be lawful for the STC of India Ltd. 

to forfeit either in whole or in part, at its absolute discretion, the security deposit 

and/or other dues to STC of India Ltd., furnished by the contractor. 

 

No interest shall be payable on such security deposit. 

 

8.0 FORCE MAJEURE CONDITIONS:- 

For the purpose of this Contract, “Force Majeure” means an event which is 

beyond the reasonable control of STC or the Contractor, is not reasonably 

foreseeable, is unavoidable and is not brought about by or at the instance of STC 

or  the contractor, claiming to be affected by such events and which caused the 

non-performance or delay in performance, and which makes STC/contractor’s 



Page 23 of 65  

performance of its obligations hereunder impossible or so impractical as 

reasonably to be considered impossible in the circumstances and includes, but 

is not limited to, war, riots, civil disorder, earthquake, fire, explosion, storm, 

flood or other extreme adverse weather conditions, strikes, lockouts or other 

industrial action (except where such strikes, lockouts or other industrial action are 

within the power of STC/contractor invoking Force Majeure to prevent), 

confiscation or any other action by Government agencies. 

The party who is unable to fulfil its obligations under the present contract must 

within 24 hours from the day of occurrence of any of the causes mentioned in 

this clause shall inform the other party of the existence of the circumstances 

referred to above, which are responsible for causing delays in performance of the 

contract. 

The party affected by an event of Force Majeure shall continue to perform its 

obligations under the Contract as far as is reasonably practical and shall take all 

reasonable measures to minimize the consequences of any event of Force 

Majeure. 

The failure of either party to fulfil any of its obligations under this contract shall         not 

be considered to be a breach of, or default under the Contract insofar as such 

inability arises from an event of Force Majeure, provided that the party affected 

by such an event has taken all reasonable precautions, due care and reasonable 

alternative measures, all with the objectives of carrying out the terms and 

conditions of the Contract. 

Notwithstanding the above, in case of Strike/Labour dispute that prolongs beyond a 

period of 48 hours, the Contractor is required to inform STC about the same, on 

account of which STC reserves the right to get the work done from any other 

agency at the risk and cost of the Contractor.  

9.0   TIMING FOR CARRYING OUT WORK:- 

The normal working hours in Jawahar Vyapar Bhawan (JVB) shall be generally 

from 9.00 AM to 8.00 PM or as prescribed by the Engineer In-charge, in general 

shift. However, the work may also be required to be done in one or more shifts/ 

round the clock/night hours as per requirement to meet the dead line of time, or as 

per direction of Engineer in charge. 
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PMC will have to ensure that normal functioning of the offices in the building should 

not get disturbed due to his ongoing work. Accordingly works during night hours 

may also be allowed/ instructed by the STC, as decided by the Engineer in charge, 

without any extra cost to STC. 

It may be noted that one of our owner of the building operated 7 days a week and 

till 8 PM, to which PMC and the executing agency will have to co-operate with such 

occupants of JVB without any extra cost to STC. 

10.0 REMOVAL OF PERSON:- 

The Engineer-in-charge may require the PMC to remove any person or persons 

from site of the work under the PMC/executing agency employment who have been 

found to be incompetent or has done any act of misconduct and the PMC shall 

forthwith comply with such requirement/instructions. 

11. Change in PMC Address and Change of Authorized      Representative 

During the Execution Period:- 

Any notice under the Contract shall be deemed to have been served to the 

successful bidder if served upon his authorized officer or sent by registered letter or 

through authorized e-mail. PMC will be bound to intimate STC about the change in 

his corresponding address immediately if happens. Also, the PMC is advised to not 

to change his authorized representative during the contract period, without prior 

consent of the STC or unless not intended by STC. If the need to change the 

authorized representative arises due to site condition during the execution of the 

works, PMC will have to submit the reasons prior to taking such action. The PMC 

shall have to provide mobile phone with incoming & outgoing facility to their 

Supervisor during execution of work. The complete details having name of 

Supervisors with Mobile number is to be given to Engineer In charge before start of 

work. 

In case the PMC does not provide supervisor to meet the requirement of contract at 

work site a deduction as a penalty at the rate of Rs. 1000/- per day shall be made 

for the period in which PMC becomes defaulter to the maximum limit of 2% of the 

contract value. 

12.    TOOLS & TACKLES, CONSUMABLES, EQUIPMENT:- 

All required general tools, tackles, consumables equipment for carrying out the 

works shall be arranged by PMC/executing agency at his own cost. Any damage to 
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the STC of India Ltd shall be recovered from the PMC. 

 

13.  PMC’S RESPONSIBILITY:- 

(a) Supervision and control of the work /job will be PMC’s responsibility. 

(b) PMC shall be responsible to obtain and abide by all necessary licenses / 

permissions from the concerned authorities as required under the various 

Labour laws, legislations including Labour license from the competent 

authority, if any required, under this contract, 

(c) Supervision, control and regulation of condition of the workmen engaged by 

the Executing agency shall be the responsibility of PMC and STC of India 

Ltd. will have no direct connection with the workers of the Executing agency. 

(d) PMC shall ensure checking of all relevant records to, Labour Inspector, PF 

Inspector or any other statuary authority as desired by concerned Officer and 

submit the report of the same to Engineer In charge at No cost to STC. 

(e) The PMC/executing agency shall remove all Tools and Tackles (T&T) and 

material from Site after completion of work and same shall be deposited in 

store etc. The scrap material shall be the property of the PMC. The work 

area under the contract shall remain always clean at any time during the 

contract period. The PMC/executing agency will arrange necessary Tools 

and Tackles and labour for cleaning of work area and equipment etc. as per 

direction of Engineer In charge with no cost to STC. 

14. Non-compliance of contractual terms:- 

On failure of the PMC/executing agency in complying with any of the directions in 

the bid document/ Award of work/Contract, the STC of India Ltd. may at its 

discretion either cancel the contract or impose such penalty as per tender terms or 

as deemed fit if not described in tender document specifically, which may be 

recovered from the security deposit or other amount payable to the contractor 

against this contract or any other payment due to him and/ or may take legal 

recourse for such recovery. The decision of the Deputy General Manager shall be 

final and binding on the contractor. 

The PMC/executing agency will also take proper care for other equipment /offices 

nearby to the working place and will also ensure no damage is caused to them. The 

PMC/executing agency will also ensure proper fencing/ to cover the openings/dug-

out and to put Sign Board [For Dangerous/ Work in Progress] at the place, to avoid 
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any incident before leaving the pending work.  

15. PMC’S RESPONSIBILITY TOWARDS THEFT: - 

The PMC will be responsible in case workmen deployed by executing agency are 

found committing theft. An FIR will be lodged with Police against the delinquent(s) & 

concerned executing agency & penalty of Rs. 5000/- (Rs. Five Thousand Only) will 

be imposed/ recovered in each case as token penalty beside the recovery.  

However,  for such incident, PMC will be asked to black list the executing agency 

and no work should be awarded to executing agency for a further period of three 

years & all the existing contracts will be liable to be cancelled provided. In such 

cases it is always open for the STC to forfeit the security deposit of the PMC and 

also any other dues towards the PMC/executing agency and also the lien over any 

equipment/movable property and other valuable belongings of the PMC/executing 

agency or delinquent employee. The release of the same, if any shall depend upon 

the investigation of the police authority, such release however shall be subject to 

other dues of the PMC/executing agency as well as the normal wear and tear and 

depreciation rules. 

16.    MEDICAL CHECKS UP & CARE:- 

The PMC/executing agency shall be fully responsible for providing safety 

equipment, First Aid and emergency medical treatment to the engaged manpower. 

The PMC/executing agency shall make necessary arrangement for this purpose. 

 

17. SAFETY DEVICES, SAFETY CODE, LABOUR CAMPS SANITARY 

ARRANGEMENTS:- 

 

The PMC shall follow the Safety Code and Model Rules for the Protection of health 

and sanitary arrangement for workers as prescribed by the CPWD as regard to 

safety code and first aid facilities. PMC shall be fully responsible for safety of his 

workers and in case of any accident/mishap the entire responsibility shall be on the 

PMC. 

18. CO-ORDINATION:- 

 

The PMC shall co-ordinate and co-operate with all other agencies appointed by the PMC 

as well as with STC and occupants of Jawahar Vyapar Bhawan so that the work shall 

proceed smoothly with least possible delay and to the satisfaction of the STC. Work shall 

be carried out in such a manner that the work of other agencies operating at the site is not 
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hampered due to any action of the PMC/executing agency. The site will be provided to 

PMC on ‘As is where is basis’.  

Proper co-ordination with other agencies will be contractor’s responsibility however 

STC will cooperate to the maximum extent for the coordination for availability of the 

front. In case of any dispute, the decision of STC shall be final and binding on the 

PMC. 

19. ENGINEER IN CHARGE: - 

Deputy General Manager–Elect. /GAD, STC of India Ltd. New Delhi is the Engineer 

in charge of this contract. He will supervise the works and will issue instructions at 

site from time to time and his authorized representative Manager/s. 

 
20.  DISPUTES: - 

In case of any dispute, the matter shall be referred to the Director (P)/CMD/COMSO 

(Committee of Management & Senior Officials), STC of India Ltd, New Delhi and 

the decision given shall be final on both the Parties. 

21. ARBITRATION:- 

In the event of any dispute or differences relating to interpretation and application of 

the provisions of this contract between the parties, such dispute or differences shall 

be taken up by either of the party for resolution through AMRCD as mentioned in 

DPE (Department of Public Enterprises, Govt. of India)  O.M. dated 22/05/2018. 

22. OTHERS: - 

(a) Domestic LPG Gas cylinder shall not be allowed in the Jawahar Vyapar 

Bhawan for any cutting and welding works. 

(b) WATER & POWER FOR INSTALLATION : 

 STC shall provide power & water at one point for the proper execution of the 

work free of cost under normal circumstances. In case STC is not in a position 

to supply the water and/or power, the PMC/Executing agency will make his own 

arrangement so that the work does not suffer. However, no claim of the 

PMC/Executing agency whatsoever shall be entertained by STC on this 

account. 

(c)  Disposal shall be done as per hazardous waste management rule under the 

mandates of applicable law. In case the site is not cleared immediately and final 

disposal of waste is not done within one-week period then a penalty of Rs. 1000/- per 
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day may be imposed. 

(d) The PMC/Executing agency shall have to remove all waste/scrap/debris melba 

and other unwanted material from site of work before handing over the 

installation to the STC. The work shall not be treated as complete in all 

respects unless these requirements are fulfilled by PMC/Executing agency. In 

the event of PMC/Executing agency failing to do so, the STC shall have right to 

get the site cleared at PMC/Executing agency’s cost. 

 

23. TERMINATION: - 

(a)   Penal termination of contract: - 

Notwithstanding anything elsewhere provided herein and in addition to any 

other right or remedy of STC under the contract or otherwise, including right of 

STC for compensation for delay, the Engineer-in-charge may, without prejudice 

to his right against contractor in respect of any delay, bad workmanship or 

otherwise or to any claims for damage in respect of any breach of the contract 

and without prejudice to any rights or remedies under any of the provisions of 

this contract or otherwise and whether the date for completion has or has not 

elapsed may by intimation in writing, absolutely determine the contract. 

Default or failure by the contractor in any of the under mentioned cases, 

including but not limited to the following shall be the basis of action under this 

clause of the contract: 

1) Failure to provide at the job site, sufficient labour, material, equipment, 

machinery, and/or facilities required for the proper and/or due execution of 

the work or any part thereof; 

2) Failure to execute the works or any of them in accordance with the 

contract. 

3) Disobedience of any order or instruction of the Site Engineer and/or 

Engineer-in-charge. 

4) Negligence in carrying out the work or carrying out of work found to be 

unsatisfactory by the Engineer-in-charge. 

5) Abandonment of the works or any part thereof. 

6) Failure to execute the contract according to the terms of the Contract. 

7) If the contractor is incapable of carrying out the work. 
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8) If the contractor misconducts in any manner. 

9) If there is any change in the constitution of the contractor or in the 

circumstances or organization of the contractor, which is detrimental to the  

interests of STC. 

10) Dissolution of the contractor or winding up (whether voluntary or 

compulsory) of the contractor (if a company) or appointment of a receiver 

or Manager or any other professional under the applicable laws any of the 

contractor’s assets and/or insolvency of the contractor. 

11) Delay in execution of work, which in opinion of Engineer-in-charge shall 

delay the completion of work beyond the stipulated date of completion. 

12) Distress, execution, or other legal process being levied on or upon any 

of the contractor’s goods and/or assets. 

13) If the contractor or any person employed by him shall make or offer for 

any purpose connected with the contract any gift, gratuitous act royalty, 

commission, gratification, or other inducement (whether money or in any 

other form) to any employee or agent to STC. 

14) If the contractor removes, assigns, or attempt to assign his interest or any 

part thereof in the contract. 

15) In case of violation of terms and conditions of the tender, violation of any 

statutory regulations, local laws etc. STC shall reserve the right to 

terminate the contract. 

16) If the Bidder deliberately gives wrong information in his tender, In such 

cases in addition to termination of contract the deposited dues with STC 

shall be forfeited by the Corporation. 

 

The decision of the Deputy General Manager (Electrical), STC as to whether 

any of the events/contingencies mentioned in aforesaid clauses entitling STC to 

terminate the contract has occurred shall be final and binding upon the 

contractor. However, before termination of the contract, a notice with a time 

period of reply of 7 days or as deemed fit by STC, will be served to the 

contractor informing the termination action. The reason for the termination 

stated in the notice of termination shall be final and binding upon the contractor 

and shall be non-arbitral. The jobs left however by the contractor shall be got 
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done at his risk and cost through the other agencies and the contract shall be 

determined accordingly. 

(b)  Voluntary termination of contract by STC: - 

In unforeseen circumstances or in the event of Force Majeure including but not 

restricted to Any Natural Calamity, Closure, or Structural Changes of the STC, 

STC reserves the right to terminate the contract with a notice period of 30 

days without any claim against the non-executed work or for the undelivered 

material at site, Recovery or damages of any nature or any other dues 

including any interest thereupon, and without any risk and liability on each 

other. 

Such Decision of STC will be final and binding upon the Contractor and without 

any recourse in any manner to STC. 

The date of termination of contract will be deemed as the final day of the   period 

of contract. 

 

24. RECOVERY AGAINST THE CONTRACTOR:- 

If due to any default by the contractor, recovery arises against the contractor, the 

contractor shall be required to deposit the amount of recoveries finalized within a 

period of 30 days of receipt of intimation failing which the dues shall be recovered 

from the securities and financial hold of the contractor including any amount owed 

to contractor available with the STC of India Ltd. In case, where the amount of 

recoveries against the contractor exceeds its financial hold, securities and payable/ 

due of the contract including its financial hold with STC, the STC of India Ltd. will be 

at liberty to effect such recoveries out of the such securities and payables due of 

the contractor including its other financial hold and future receivables towards 

pending payments of the contractor available with other PSUs or through legal 

course of action. 

 

25. THE INDEMNITY CLAUSE:- 

a. The contractor will indemnify STC of all legal/other obligations of the 

professional / employees deployed for STC work. 

b. STC also shall stand absolved of any liability on account of fraud or breach 

of trust. 
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c. STC shall also be indemnified from any act or from any factual concealment 

causing thereby damage or any legal proceedings against STC by any third 

party or contractor’s deployed employees. 

d. The contractor shall also undertake to keep STC harmless and indemnified 

from any loss or costs resultant from any decree/award/orders/ 

directions/penalties obtained/enforced against the STC or implicating STC 

as a liable body/entity/person for such enforcement or making such 

decree/award/direction/orders/penalties effective. Also, the STC shall be 

indemnified from any consequential act taken by STC in order to protect its 

interest or in order to defend any suit or legal action for itself or for on behalf 

of contractor, to the extent of cost/legal expenses/interest imposed upon. 

e. The contractor shall indemnify and compensate STC, if the STC as principal 

employer under the contract Labour (Regulation & Abolition) Act, 1970 

becomes liable to assume any liability towards the work force engaged by 

the contractor. In that event, the provisions relating to recovery as provided 

in the relevant clauses of the said Act shall be applicable into. 

f. The Contractor shall at all times indemnify and keep STC indemnified 

against any claims in respect of any damages or compensation payable in 

consequences of any accident or injury sustained or suffered by its 

employees/workmen or agents or by any other third Party resulting from or 

by any action, omission or operation conducted by or on behalf of the 

contractor. 

g. The Contractor shall at all times indemnify and keep indemnified STC 

against any and all claims by Employees, Workman, agent(s), employed 

engaged or otherwise working for the Contractor, in respect of wages, 

salaries, remuneration, compensation or the like. 

h. All claims regarding indemnity shall survive the termination or expiry of the 

Contract and shall be recoverable from Security Deposit in addition to any 

other means. The quantum of indemnification shall be finalized by STC and 

be binding upon the contractor. 
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26.  JURISDICTION OF COURTS:- 

 

The agreement will be governed by the laws of India and within the framework of 

applicable legislation and enactment made from time to time. All the legal disputes 

between STC and the contractor shall be governed by the courts/tribunals/forums 

situated in Delhi and shall have the exclusive jurisdiction, to entertain such disputes. 

 

27. SUCCESSOR AND ASSIGNS:- 

 

This agreement shall be binding upon and inure to the benefits of the parties    and 

their respective successors and permitted assigns. 
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FINANCIAL & OTHER TERMS 

 

1. The decision of L1 (First Lowest) in this tender shall be taken on the basis of the 

quoted PMC charges in percentage term. 

 

2. APPROVAL OF MATERIALS: 

All materials articles and workmanship shall be subject to the approval of the 

Engineer-in-charge and PMC jointly. 

(a) If on test, any portion of the work, or their accessories are found to be 

defective or not fulfilling the intent or the meaning of the specifications, the 

same shall be replaced with a new one OR be repaired or rectified either 

during or after the completion of the work but before the expiry of defect 

liability period to the entire satisfaction of STC, at no cost to STC. 

(b) In case the contractor fail to remove the defects, within 7 days, STC reserves 

the right to take necessary remedial measures through other Firm/ company 

and all expenses thus incurred would be recovered from the contractor. 

3. DEPLOYMENT OF TECHNICAL & OTHER STAFF: 

The PMC shall deploy sufficient number of qualified personnel as 

Project/Maintenance Engineer having at least graduation degree in engineering and 

three years’ prior experience in related work for the execution of the work to the 

satisfaction of engineering in charge of STC.  

PMC agency is advised to visit the site before any decision in this regard.    

The Engineers will be stationed in JVB to supervise all activities of the works and 

coordinate with STC and occupants of JVB as per requirement of the works to 

ensure proper progress of the project at all times. The Project Engineer will be the 

single contact point between STC and PMC.  STC will provide lockable office space 

only, with proper illumination, air-conditioning facility with other usual office 

furniture.  

4.  CERTIFICATION OF COMPLETION: 

The work shall not be considered as completed until the Engineer-in-charge has 

certified in writing that the works have been practically completed and has been 

taken over by STC .The defect liability period of 12 months shall commence from 

the date of taking over of system by STC.   During the defect liability period the 

PMC will attend all defects/faults by replacing or repairing the system/its 
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components to the satisfaction of engineering in-charge, STC at no cost to STC. 

Partial completion certificate will not be issued.  

It is also added here that STC will hand over the same back to the PMC for taking 

care even during defect liability period instantly . Further Operation & maintenance 

thereafter  will be taken by PMC (during DPL and thereafter).   

5. TIME EXTENSION FOR CONTRACT: 

If in the opinion of the Engineer-in-charge the works is delayed by: 

(a) Force majeure 

(b) Reasons of civil commotion, location combination of workers on strike or 

lock-out affecting any of the building trades; 

(c) In consequence of the PMC for not having received in due time necessary 

instructions from the Engineer-in-charge for which he shall have specifically 

applied in writing. 

(d) If STC fails in making the front available to the contractor for execution of the 

work, due to site conditions. PMC will intimate Engineer in charge whenever 

such situation occurs. The same will be examined by STC rationally as per 

conditions of site and immediate efforts would be taken up to make available 

the working front. However, Decision of Engineer in charge will be final and 

binding to the PMC in concluding the opinion regarding availability or non-

availability of front / space to work. 

(e) If Engineering in charge considers that pending work is utmost urgent and 

cannot be put off. 

Request for rescheduling of date of completion and extension of time, to be eligible 

for consideration, shall be made by the PMC in writing immediately after the 

happenings of the event causing delay. The PMC may also, if practicable, indicate 

in such a request the period for which extension is desired. 

The PMC shall immediately give notice thereof in writing to the Engineer-in- charge 

but shall nevertheless use constantly his best endeavors to prevent the delay and 

shall do all that may be reasonably required to the satisfaction of the Engineer-in- 

charge to proceed with the works 

In such case, the Engineer-in-charge may give a fair and reasonable extension of 

time and reschedule the completion date. Such extension shall be communicated to 

the PMC by the Engineer-in-charge in writing within 15 days of receipt of such a 

request. 
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Time extension shall be sole prerogative of Engineer in charge  and no claim of 

PMC shall be entertained if time extension is not granted. 

STC reserve the right for the compensation for delay if the reasons of the delay are 

owed to the PMC, resulting in to the poor/slow progress of the execution of the 

works as per the tender terms. 

For waiving of penalty for the delayed execution, PMC must submit the detailed 

reasoning of the delay. Engineer in charge will rationally analyze the reasons of the 

delay submitted by the PMC as per site /actual conditions and will decide 

accordingly for levying or waiving off the penalty for delay. The decision of Engineer 

in charge for levying/waiving off compensation for delay will be final and binding in 

this regard. 

Extending the time period of the contract will be sole prerogative of STC. 

The rates, terms and conditions will remain same during the extension 
period. 

6.  LIQUIDATED DAMAGES (L.D.)/PENALTY FOR DELAY: 

a) FOR CAPITAL WORKS : If the PMC fails to maintain the required progress as 

mentioned in tender terms or to complete the work and clear the site on or 

before the contract or extended date of completion (without imposition of any 

compensation/penalty), the STC will levy, without prejudice to any other right or 

remedy available under the law to the STC on account of such breach, ½%(half 

percent) per week up to maximum@10 % of  the  delayed part of  work (i. e.   on 

the value of work completed  after, initial  contract period or extension period 

allowed by STC without compensation for delay ) as liquidated damages on the 

PMC.  

b) PENALTY FOR DELAY IN EXECUTION FOR OPERATION AND 

MAINTENANCE WORKS : 

PMC has to discharge his duties timely as per terms & conditions laid down in 

the contract.  In case of any default or delay on the part of the PMC for not 

completing the work in time as per requirement of work, recovery shall be made 

from his running bills as described below: 

- In case the PMC does not supply the required T&P and/or consumables, a 

deduction at the rate of Rs. 2000 per day shall be made for the period in 

which contractor becomes defaulter to the maximum limit of 10% of the 

contract value.   

- In case the contractor does not provide supervisor to meet the requirement 
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of contract at work site a deduction at the rate of Rs. 500/- per day shall be 

made for the period in which contractor becomes defaulter to the maximum 

limit of 10% of the contract value.  

-  In case the work suffers at site due to lesser number of manpower or inferior 

quality of man power, as compared to required strength for completing the 

work, a penalty of Rs. 500/- per person per day will be imposed. 

- In case of breakdown/shut down/emergency maintenance work of which the 

PMC fails to do any work or part thereof due to negligence within the 

prescribed time period given by the Engineer In charge, STC will be at liberty 

to recover penalty after stipulated time subject as per the decision on 

Engineer In charge if Engineer in charge observe sheer negligence / 

intentional delay on the part of the contractor.  The decision of Engineer in 

Charge will be final and binding.  Long pendency of the emergency work 

may also invite debarring from future tenders of STC including forfeiture of 

S.D.  Decision of Engineer In charge will be final and binding. 

- In case of Maintenance work to be done daily and found incomplete during 

checking due to one or other reasons, the suitable penalty as decided by the 

Engineer In charge, maximum up to 10% of the contract value, shall be 

imposed till the wok completed to the full satisfaction of Engineer In charge 

will be final and binding. 

c) ACTION FOR NEGLIGENCE AND DEFAULT OF PMC :  

If the Engineer In charge feels that the work is important and of emergent nature 

and no extra time is admissible even on penalty basis, the work of 

breakdown/exigencies shall be done through another agency at the risk and 

cost of the PMC and the extra amount involved in attending to such 

breakdown/exigency will be borne by the PMC. 

If it is found that the lapse on the part of the PMC are repeated every day and 

there is no improvement in the work in spite of informing the PMC by Engineer 

In charge verbally and/or in writing from time to time and/or also making 

deductions under aforesaid clause, the Engineer In charge, in such 

extreme/extraordinary conditions, in addition to exercising his option to 

terminate the contract by serving 7 days’ notice to the contractor can get the 

work done from other agency at the risk and cost of PMC and shall also reserve 

the right to recover losses from running bill of the contractor and/or security 
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deposit or otherwise. 

d) LIABILITY FOR DAMAGES : 

If due to PMC’s negligence and/or non-observance of safety and other 

precautions, any accident/injury occurs to any other person/public, the PMC 

shall have to pay necessary compensation & other expenses. 

If due to PMC’s negligence and/or non-observance of safety precautions, 

damage is caused to the property of STC of India Ltd., the same shall be 

recovered from the running bill of the PMC or from his security deposit. 

e) WITHHOLDING PAYMENT : 

The STC of India Ltd. may withhold the whole or part of any payment for work 

claimed by the PMC, which in the opinion of the order placing authority is 

necessary to protect STC from loss on account of : 

- Defective work not remedied or guarantees not met. 

- Claims filed against the contractor. 

- Failure of the contractor to make due payment for material or labour 

employed by him. 

- Damage to another contractor’s/STC of India Ltd.’s property. 

- Insufficient/unsatisfactory progress. 

When grounds for withholding of payment are removed, to the satisfaction of 

Engineer in charge/order placing authority, the payment of the amount due to 

the contractor shall be arranged by the STC of India Ltd. 

f) REGARDING PERSONNEL OF PMC : 

The Engineer in charge shall be at liberty to express objections about the 

working of the Supervisor or any person deployed by the PMC for executing of 

work on account of misconduct/incompetence/negligence by way of Notice in 

writing addressed to the PMC.  On receipt of such Notice from Engineer in 

charge, the PMC shall remove such person and shall provide a suitable 

replacement within 24 hours of such Notice at its own cost and expense. 

PMC/his representative/supervisor shall above by all general rules and 

regulations in force on the site and to any special conditions imposed by the 

local administration. The general discipline of the Jawahar Vyapar Bhawan shall 

be maintained. 

7. PAYMENT: 
 

The PMC charges will be decided on percentage terms of the executed cost of 
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the project.  Goods and service tax (GST) shall be dealt as per GST/statutory 

rules. The works under reference is on turn-key basis.  Rs. 1.0 Lakh will be 

released at the time of awarding the work to PMC against the cost of publication 

of advertisement(s) for NIT(s) by PMC on advance basis.  The same will be 

adjusted on actual basis at later stage.  

FOR CAPITAL WORKS 

Sl. 

No. 

Stage of the Project Amount/ payment to be released 

1 After award of work by STC, The 

PMC will deposit Performance 

Bank Guarantee @ 3% of the 

total cost of the work i.e. on the 

estimated cost of the project (Rs 

9.5 Cr.) and will enter into an 

agreement with STC 

20% of the total PMC charges 

based upon estimated cost of the 

Capital work (Rs. 9.50 Cr.) after 

execution of the agreement. 

2 After approval from STC for 

taking up the works by PMC 

through agency(ies) . 

20% cost of awarded value along 

with PMC charges due if any 

ensuring that total outgo for PMC  

charges capped at 20% of the 

awarded value 

3 After submission of proof of 

usage of earlier released fund 

and progress/ execution of 

project work to the satisfaction of 

engineering in-charge, STC. 

20% cost of awarded value along 

with proportionate PMC charges. 

4 After submission of proof of 

usage of earlier released fund 

and progress/ execution of 

project work to the satisfaction of 

engineering in-charge, STC. 

20% cost of awarded value along 

with proportionate PMC charges. 

5 After submission of proof of 

usage of earlier released fund 

and progress/ execution of 

project work to the satisfaction of 

engineering in-charge, STC. 

20% cost of awarded value along 

with proportionate PMC charges. 

6 After submission of utilization 

certificate of the released fund 

and requisition from PMC. 

10% cost of awarded value along 

with proportionate PMC charges. 
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7 After satisfactory completion of 

works in all respect to the 

satisfaction of STC and handing 

over the system to STC. 

Balance cost of awarded value and 

balance PMC charges. 

 

The detail of schedule of payment is mentioned at page 58-60 under the sub-head 

Modus of Operandi. 

FOR REVENUE WORKS 

After award of work by STC, The PMC will 

deposit Performance Bank Guarantee @ 3% of 

the total cost of the work i.e. on the estimated 

cost of the project (Rs 2.5 Cr.) and will enter into 

an agreement with STC .PMC will obtain 

approval(s) from STC for awarding the work(s) to 

the agency(ies)  

100% advance payment on 

monthly basis along with 

PMC charges proportionately. 

Since the payment for the maintenance works are released on monthly basis, STC 

will release the same as per the terms of the engagement of the executing agency 

with PMC. The payment will be released on advance basis along with the PMC 

charges so as to ensure no interruption in the services.  The PMC will submit a 

monthly bill to Engineer in charge in duplicate indicating PMC charges and cost of 

executed works, along with a utilization certificate of the funds released by STC. 

STC will release the fund on the recommendation of Engineer in charge of the 

Project. The utilization certificate will be supported by document(s) to the 

satisfaction of Engineer in charge, confirming the release of fund for maintenance 

purpose of STC. 

8. MEASUREMENTS: 

Measurements shall be done in metric system by the PMC and running account 

bills as per schedule of rates/contractual terms will be submitted to the Engineer in 

charge for the work done. Engineering team of STC will check the measurement 

and forward the same to Finance for accounting/adjustment/payment purpose.  

The PMC will ensure the compliances /deposition of PF, insurance/ESI, GST 

(Goods and service Tax), Labour License. STC will not be responsible for any non-
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compliance. For any dispute regarding above, decision of Engineer in charge will be 

final and binding. 

9. VARIATION / INTRODUCTION OF TAXES & DUTIES: 

If any new tax or new statue levy is introduced after the tender closing date which 

may affect the rates of the contractor/executing agency, STC will release the same 

for deposition to the statuary body as per payment norms for Capital/Revenue 

works payment above. 

10.  CONTRACT PERIOD: 

A) Capital Works: 

The contract period will be 09 months (Nine months) from the date of award of the 

work however the period for Execution of work(s) at site will be 06 months. This 

period includes complete execution of the work till handing over the project to STC. 

Estimated bifurcation of this period will be as below for all capital works: 

 Activity Time period 

1 Award of contract to PMC agency Nil 

2

  

 Agreement execution, Finalization of scope of 

work jointly  

15 days 

3 Engagement of executing agency after approval from 

STC (like time taken for estimation, floating of tender(s) 

by PMC, tendering process, approval from STC for 

engagement of executing agency etc.). STC has no role 

in selection of agency and estimation. 

02 month 

(Maximum) 

4 Execution of work(s) at site  06 months 

5  Testing, trail run and handing over of the 

system  

21 days  

 Total 
09 months 

 

 

The capital items will be under 12 month free Defect liability period under PMC and 

will be covered under comprehensive operation and maintenance after expiry of 

defect liability period. Operation of the system will be under the scope of PMC 
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during defect liability period also.  

B) Operation and Maintenance/Revenue Works : 

STC intends to take the services of PMC for engagement of various maintenance 

agencies on turn-key basis.  Accordingly, the PMC will engage maintenance 

agencies for various maintenance works in JVB at the earliest possible. The system 

will be handed over to the PMC at the earliest possible on as is where is basis for 

operation and maintenance purpose. Since JVB is fully operational Building 

occupied by high end tenant, PMC will ensure smooth operation and maintenance 

of various systems. PMC will be responsible for procedure, risk and responsibilities 

for the operation and maintenance works.  PMC may engage agency(ies) for various 

works as per their procedure and STC will not be involved in selection of executing 

agency. However, consent of STC will be required before awarding the work (s) to 

any agency by PMC.  The PMC will take care of all aspects related to maintenance 

till the expiry period of the contract between executing agency and PMC.  There will 

be no direct contact between STC and the executing agency. 

Time period for the operation and maintenance works will be 24 months. The same 

can be extended further for a period of one year on the same terms and condition 

on mutual consent basis. 

 

11. DRAWINGS, MAINTENANCE MANUALS ETC. 

On the award of work, the PMC shall immediately proceed with the preparation of 

General Arrangement drawings, single line diagrams, schematic for the project, 

detailing the equipment that are to be installed and the ancillary works that are to be 

carried out, B.O.Q. (Bill of Quantities), tender document, etc. The same shall be 

submitted to the Engineer in charge, for his approval to ensure that the works will 

be carried out in accordance with the specifications and drawings, site requirement.  

Any omissions and/or errors shall be made good or rectified whether or not the 

drawings are approved prior to the completion of the work the contractor shall 

furnish to STC, Four sets of a comprehensive manual, describing all components, 

furnishing list of installation for the operation and maintenance of the (SITC) of 

complete system. 

The PMC will engage executing agency(ies) for taking up the work either through 

tendering process or through empaneled process as best suited to the PMC. STC 

will have no role in selection of the executing agency. PMC will be responsible for 
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any observation/remarks by any audit/vigilance/central/state agencies during 

execution and even after complete handover of the project to STC.  

a. AS BUILT DRAWINGS 

On completion of the work in all respects, the PMC shall supply 4 sets in hard 

copies and soft copies/Compact Disc /Pen drive with CAD/CAM / relevant 

Engineering tool of as built drawings indicating the completed work with detailed 

specifications used for various equipment as to the satisfaction and verification of 

the Engineer in charge.  

STC will provide only completion drawing of JVB, as provided by NDMC. PMC is 

advised to go through the available drawings in STC before deducing any 

conclusion so as to avoid confusion at later stage. STC will not be responsible for 

any discrepancy in this regard at later stage.  

b. TEST & INSPECTION 

a) Before the dispatch of the material to STC, the PMC shall inform STC that the 

material is ready for inspection. STC will inform the PMC within 5 working days 

about the inspecting offer(s). The material will be inspected jointly by STC and 

PMC. The PMC shall arrange the inspection at the venue as indicated. After the 

detailed checking/ testing in appropriate laboratory of the material and 

consequent approval of the testing Engineer as per the standard test 

procedures laid down in the IS / relevant standards thereafter as per instructions 

of STC Engineer.  The inspecting officer(s) shall inspect the material as per the 

technical specification of the tender document. Partial inspection of one type of 

the material will not be entertained. STC reserves the right to get the material 

inspected through any independent/ accredited third party Laboratory as 

decided by the Engineer in charge, at the cost of the PMC. Once the material is 

inspected and cleared for dispatch by inspecting engineer, the contractor shall 

arrange to deliver the same material at site in intact condition at his own cost. 

The poor quality of material shall be rejected. However such tests at any 

laboratory during any stage of contract period does not absolve the 

responsibility of the contractor for proper functioning of the material during 

execution and afterwards also. 

b) All the cost including travelling, lodging, boarding of inspecting engineer will be 

borne by the executing agency. The entire test either on the field or outside 

concerning the execution of the work and supply of materials by the executing 
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agency shall be carried out by the executing agency at his own cost. 

c)  The work is subject to inspection at all times by the STC and or its authorized 

representative. The PMC shall carry out all instructions given during inspection 

and shall ensure that the work is being carried out according to the technical 

specifications of this tender.  

d)  All results of inspection and tests will be recorded in the inspection reports. 

Performa of which will be approved by the STC. These reports shall form part of 

the completion documents. 

e)   Any work not conforming to the execution of drawings, specifications or codes 

shall be rejected forthwith and the PMC shall carry out the rectification at his 

own cost. 

f)   Certificate of inspection – the PMC shall obtain and deliver to the STC, all the 

certificates of inspection and approval by the local statutory authorities 

concerned (if required), at site before putting the system into operation. The 

inspection fee shall be paid by the Executing agency. License fee will be paid by 

STC. 

g) STC reserve the right to waive off such inspections and may accept the test 

reports also if available from genuine laboratory / established labs for the tests 

which are not feasible to carry out. 

12. PAINTING 

All equipment/ancillary items, supports, clamps, saddles etc. will be painted in 

approved manner as per CPWD specifications, using colors scheme as approved 

by the STC. 

13.     SAFE CUSTODY AND STORAGE 

Safe custody of all equipment/ items/ machinery supplied by the contractor shall be 

his own responsibility till the final taking over by STC at his own cost. The 

contractor should, therefore, employ sufficient staff for watch and ward at his own 

expenses. STC may, however, allow the contractor to use the temporary space/ 

storage free of cost, of his equipment if such spaces are ready and available. 

14.    INTERPRETATION 

In interpretation of specifications, the following orders of decreasing importance 

shall be followed: 

1. Schedule of Fiscal aspects 

2. Special conditions of contracts 
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3. General conditions of contract 

Matters are covered by the specifications given in this contract, as a whole shall be 

covered by relevant and latest Indian Standard codes/CPWD DSR ( Delhi Schedule 

of rates) code, NBC (National Building Code -2016) in case of any disputes. If such 

codes on a particular subject have not been framed or crossed with the 

specifications of this tender, the decision of the STC shall be final and binding. 

15. SCAFFOLDINGS 

The contractor shall allow the usage of the scaffoldings etc. for the inspections and 

also to the other agencies employed by the STC for execution of other works in a 

proper manner. No charge shall be made by the contractor to other agencies for the 

same. 

16. DEFECT  LIABILITY PERIOD 

The contractor shall guarantee the installation for a period of 12 months against 

defective materials and workmanship from the date of taking over by the STC and 

shall rectify or replace the defective material or workmanship without any extra cost 

to the STC as provided under the terms of the contract /Tender document without 

any delay. If the contractor fails to attend the defects within the period as asked by 

STC, then the STC has right to get it done at the risk and cost of contractor without 

giving any further notice. Effective date of completion of work shall be considered 

after handing over of the entire installation of STC even if, the equipment are 

installed and put into use in phases, accordingly the defect liability period shall start 

only from the date of completion and taking over of the entire installation by STC. 

Comprehensive Maintenance during Defects Liability Period 

i) COMPLAINTS: 

The contractor shall receive calls for any and all problems experienced in the 

operation of the system installed under this contract, attend to these within 4-5 

hours of receiving the complaints and shall take steps to immediately correct any 

deficiencies that may exist. 

ii) REPAIRS/REPLACEMENT: 

In case any defect is observed pertaining any equipment /component, the same 

shall necessarily be required to be replaced with a new one whereas in cases of 

any other defect, immediate service, repairs and maintenance shall be carried out 

within the defect liability period. The period for replacement of defective part is 5 

days else STC may take the works through any other agency at the risk and cost of 
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the contractor. The replacement parts and labor shall be supplied promptly free of 

charge to STC. 

iii)    Un-Attending Defects: 

If the contractor does not repair the defect as indicated in clause B within the 

stipulated time asked by the Engineer in charge, STC shall be free to get the 

repairs done at the risk and cost of the Contractor, through the dues pending with 

STC or any other means possible. 
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SCHEDULE OF FISCAL ASPECT  
 

 
1) Time of completion Capital Works :- 09 months from 

the date of issue of Letter of award 
by PMC 

Revenue Works :- 24 months  

2) Estimated cost of the project 
 ( May vary depending upon the  
detailed estimated cost prepared by 
PMC) 

Capital Works:-9.50 Cr. 
Revenue works :- 2.5 Cr per year 

3) Contract value  Value of the works awarded 

4) Bid Security ( EMD)  Nil , Bidder has to submit Bid 
security declaration form  

5) Compensation for delay, Penalty  

(Liquidated damages) 
As per tender. 

6) Security Deposit /Performance Bank 
Guarantee ( PBG) for total cost of 
Capital as well as for revenue work 

BG of  3% of total cost of the works 

per year (Capital works Plus 

Revenue works) from any 

nationalized Bank  

7) Release of Security deposit /PBG Two months after satisfactory expiry 
of Defect Liability Period of 12 
months  

8) Defect Liability Period 12 months from the date of 

Completion. 

9) Tender Fee  Rs 1180/- online deposition in STC 
account before the closing date of 
the bid. 
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SCOPE OF WORK,  MODUS OF OPERANDI 

 

1.    Introduction to Site:- 

The site of the work will be as below  

(a) The Corporate office of The State Trading Corporation of India Limited 

(STC - A Public Sector Undertaking under the administrative control of 

Ministry of Commerce and Industry), also known as Jawahar Vyapar 

Bhawan (JVB) situated at Janpath-Tolstoy Marg Crossing, Connaught 

Place, New Delhi – 110 001 . JVB is a 23 storied fully functional building 

with two basements and is fully occupied by STC and Co-owners viz a viz 

CCIC (Central Cottage Industries Corporation ) & HHEC (Handicraft and 

Handloom export Corporation ) along with very prestigious Govt. /PSU 

banks tenants like Capacity Building Commission, Commission for Air 

Quality Monitoring, Department of Economic Affairs (DEA),   Security 

Printing  and  Minting  Corporation  (I)  Ltd.(SPMCIL), Corporate Branches 

of The state Bank of India, The building witnesses frequent VVIP 

visits/Dignitaries. 

(b) STC Housing Colony, Sri Aurobindo Marg, Malviya Nagar, Delhi.  This 

housing colony comprises total 141 flats which include 78 no. flats of C 

Type and 63 no.  flats of D Type. 

2. It is advised that the contractor should verify all figures, facts, site conditions, 

taxes, tender terms and conditions / interpretation thereof or any other factor (e.g. 

statuary requirement, civic body compliances etc.) that may impact the performance 

during/after the work execution period, at their end at own cost, before bidding for the 

work. STC shall not be responsible for any manner whatsoever, later on this account. 

3. Scope of Work:  The scope of work of PMC will comprise Capital nature of 

works as well as revenue nature (Operation and Maintenance) of works on turnkey 

basis.  Under revenue nature of services, the PMC will ensure comprehensive 

nature of smooth operation and maintenance of JVB as mentioned in the tender 

document hereunder.  Internal maintenance of the area occupied by tenants will be 

maintained by tenants themselves.  However, as a whole in JVB, PMC will ensure 

to operate and maintain supply of uninterrupted water, electricity, central air-
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conditioning, CCTV and other safety equipment etc as to the satisfaction of 

engineering in charge, STC.  It is worth to intimate that offices in the building 

operate from 9 a.m. to 8 p.m. in general, however, in exceptional circumstances, 

services may be required during off hours and holidays.  Co-owner of the building 

CCIC operates all week days in the abovementioned times.  PMC will ensure 

operation and comprehensive maintenance of all necessary services as required for 

proper functioning of all offices in the building.  

Under capital nature of works, it is pointed out here that STC has not undertaken 

major capital works since long and various systems/part of the civil infrastructure 

have over lived their lives or have got eroded.  Thus need replacement/complete 

overhauling from Structural safety as well as from appearance angle.  After handing 

over of the capital items to STC, post completion of the capital works, these 

systems will become the part of responsibility of PMC for proper maintenance and 

operation. Dismantled material will be the property of the PMC, which will be treated 

as ‘Sale’ from STC and taxes in such respect shall be treated as per rules.  

In nutshell, STC desires PMC to take over all maintenance contracts from STC for 

smooth operation of the building in all engineering aspects as well as to take up the 

capital works in the most economical and technical efficient manner. STC will not 

interfere in the methodology or process for achieving the goal efficiently.  

 

 The works mentioned is indicative only and STC reserves the right to change the 

same before the award.  It is clarified that decision regarding replacement or 

renovation or overhauling will be taken after due diligence from technical as well as 

financial point of view after deliberation with PMC considering expertise of PMC in 

the subjected work.  However, decision of STC will be final in this regard. Decision 

of STC will be final and binding upon the nature of work I e whether the work is of 

Capital or revenue nature of work. STC reserves the right alter the scope of the 

work as per site requirement, during execution also, for the purpose of completion 

of work if deemed fit. The works mentioned hereunder have been briefed only and 

can be gauged only after visit of site.   

4. CAPITAL NATURE OF WORKS  

4.1.   Works related to Jawahar Vyapar Bhawan : 

A) Electrical Works: 
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i) Renovation/Replacement of existing OTIS make Lifts:  

Following OTIS make DC Drive Based lifts were installed in Jawahar Vyapar 

Bhawan before 1989.  These lifts have over-lived their lives and need replacement/ 

renovation on immediate basis with latest technology based, energy efficient lifts. 

The lift machine room should have proper air conditioning arrangement and 

illumination for smooth running of lifts by installation New AC equipment and 

lighting there. The work will include all civil and Electrical works including works 

related to operational lifts if any.     

S.No. Lift  No. Travel 

1. 3 & 4 Basement-I to 23. 

2. 8 Basement-I to 17 

3. 9 & 10 Basement-I to 10 

 

ii) Renovation of various electrical Switch-gears:  Various electrical switch 

gears installed in Jawahar Vyapar Bhawan have over-lived their lives as the same 

were installed before 1989.  Components of these switch-gears vis-à-vis protective 

Relays, switch fuse units (SFUs), automation of DG sets/AMF panels, Circuit-

breakers are no more available with OEM also, hence, need 

replacement/renovation on immediate basis.  

iii) Renovation of Bus-Duct :  The sealing, gaskets, coverings of  emergency 

and main electrical Bus-Duct in Jawahar Vyapar Bhawan have got deteriorated due 

to ageing and repeated short circuiting over the years, resulting into enhanced 

numbers of failures. 400 sm mm 3.5 Core cable from LT panel to 11 Floor is 

punctured since years and need replacement. These Bus-Ducts / supply system 

need overhauling/replacement/repair/renovation/shifting  along with proper earthing, 

to ensure uninterrupted power supply to the various floors in JVB.  

iv) Repair/Replacement of Air Washer, Air Scrubber of DG set :- The  

ventilation system of DG set is under breakdown since long and need overhauling/ 

replacement depending upon the condition of the system.  
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v) Energy efficient lighting arrangement: - JVB being a high rise and 

renowned building in the Capital city, proper energy efficient lighting arrangement 

inside and on the periphery of JVB is required in place of existing arrangement.   

vi) HVAC system  

(a)The cooling tower of HVAC plant has corrugated all around due to ageing, thus 

need major overhauling/replacement 

(b) Water pipelines repair/replacement and repair of AHU cooling Coils :- 

There are frequent breakdown in the cooling water pipelines installed in the shafts 

/to the AHUs resulting into frequent failure of air conditioning. PMC is required to 

take major overhaul/replacement/solution of these pipe lines. The AHU cooling coils 

and fins have decayed thus need replacing for proper functioning. Despite repeated 

repairs, the problems are mounting day by day. PMC is expected to find a technical 

and economical permanent solution to the problem.  

(c) Tripping of supply Breaker / Transformer :-   JVB is housed with 2x 750 TR 

water cooled chillers along with 175 TR air cooled chiller. In case, both heavy 

machines (2x 750 TR) are put in to operation simultaneously, the incoming breaker 

on LT bus gets tripped due to overloading or the transformer attached with this 

breaker gets tripped. PMC is required to find a solution to this persistent problem by 

adjustment of load by new cabling or any other modification as deemed fit 

technically for smooth running of the HVAC plant.  

(d) Barricading:-HVAC Air Cooled plant at Ground floor needs to be barricaded by 

IRC fabric.   

B)  Civil Works  

i) Replacement of water pipe lines and associated network: 

Water pipelines and associated network including pump house, has over lived its 

life. The same needs immediate replacement. The same includes replacement of 

domestic water pipelines, flushing pipe lines, rainy water pipe lines, Soil pipe lines 

along with associated fittings and fixtures. The work will be done only after 

reinstallation of foundation on various floors. This work will also include thorough 

cleaning of overhead tank, repair of roofs/concreting, base of tanks, arrangement of 

pipelines for standby supply  of water etc.  
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The drain pipes for rainy water on Central Cottage Industries Corporation (CCIC) 

CCIC terrace have got rusted and damaged, causing spillage of water to the nearby 

area resulting into seepage from the shaft and nearby area.   

STC desires replacing the drain pipes of rainy water from the CCIC terrace as well 

as minor repair/water proofing on the terrace and planter area on the terrace. 

maintenance purpose.  

Time period for this work will be 06 months. 

(ii)   Water proofing and re-sloping:   

STC desires to re arrange the slope of the terrace as well as water proofing on the 

terraces as well as water proofing in various shafts to avoid the accumulation/ 

seepage of rainy/drain water on the terrace/adjacent electrical shaft/Pantry. 

(iii)  Staircases:  

JVB comprises total 03 No. (three) of stair cases, i e stair case each for 10 Floor 

Block, 17Floor Block and 23 storey Block.  Building has been operational since last 

30 years and the stairs have not been distempered since long.   

STC desires that the steps, railing of the stairs should be repaired, 

distempered/painted properly for better and tidy appearance with arrangement of 

proper LED illumination.  

(iv)  Shaft doors:   

STC desires to install new Shaft Doors with lock and key arrangement in place of 

existing broken shaft doors placed in the toilet lobby. There are 02 nos. of Sanitary 

Shaft in each toilet lobby. New shaft doors would help STC in maintaining hygiene 

in the basements and in the shaft. STC desires polishing and fire retardant paint on 

all wooden doors including shaft doors in JVB under STC and common area   

(v)   Expansion Joint at GF including Waterproofing of Main Planter :  

Jawahar Vyapar Bhawan is an assembly of 2 nos. Building Blocks i.e. Main Building 

and annexe Building. The gap between these Blocks has been covered by the 

Expansion Joint. The expansion Joint is meant to accommodate the expansion/ 

contraction of the Blocks during summer/winter season. Apart from this Joint, an 
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expansion joint is also provided in the East side of the Main Block and is situated 

between Main Block and VIP Parking/Ramp area.  

STC desires that new expansion joint treatment to be required after removal of 

existing old treatment which are worn out/damaged on all sides.  The front big 

planter, which is the main source of leakage of water in basement, near the fountain 

needs new water proofing treatment after removal of earth work. 

(vi)  Structural Strengthening of RCC ceiling and beam of Toilet and 

Basement ceiling and Beam : 

Due to ageing effect, some concrete portion with honeycomb concrete  are loosing 

their strength and falling in flakes in various toilet ceilings and basement ceilings 

and dangering to occupants and their vehicles. 

STC desires that these weakened RCC area to be structural strengthening to 

increase the building life and avoid any mis-happening to occupants and their 

vehicles parked in basement. 

(vii)   Filling of Outer Drains (chajjas) in few floors :  

It is to submit that all floors of JVB is surrounded by Outer Drains (chajjas) for 

maintenance of aluminium glazing having their drainage outlet points blocked.  

These blocked water either from rain or outdoor AC units of various offices stagnant 

the water in drains creating foul smell and seepage to the lower floor.  Most of the 

outer drains of JVB have been filled and levelled to drain out the water. 

STC desires that STC in receiving complaints from tenants for filling the same to 

avoid accumulation of water and seepage below their floor.   There are few floors 

(approximately 25%) area of outer drain left without filling.  These floors have to be 

filled and levelled to avoid such complaints from our tenants. 

(viii)  Cleaning and Levelling of Green Belt (Kidwai Bhawan side) for 

Drainage of Rainy Water : 

JVB is having a green belt about 5 meter wide in its premises on south side (Kidwai 

Bhawan side) with some services like AC plant, drainage sewer line, bore well etc.  

This green belt was being used for storing dismantled material, malba, garbage, 

etc. from the beginning as and when renovation work being carried in JVB.   The 
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level of green belt becomes higher/equal to the top slab of ground floor finish.  

During rainy season water gets collected and seeping through basement slab/wall 

to basement where SBI Record Room is temporarily constructed and rented to 

them.  They are regularly complaining about the damages of the precious records. 

STC desires to lower the finish level of green belt by one feet below the ground 

finish level sloping towards Janpath road side so that during rains no water 

accumulation is there. 

(ix) Fountain and Main entrance of STC Building repairs with loose 

granite/lighting/Mosaic tiles in ponds etc. 

Two fountains were constructed at both side of the main entrance of JVB over the 

ground floor on Kota stone steps.  These fountains were constructed approximately 

15 year back and pond’s tiles and granite finish are in damaged condition. The 

adjustable nozzles and associated water proof lighting arrangement are 

nonfunctional since last many years and do not exist now resulting into faint effect 

of the fountains including uncontrolled water splash, damaged granite finish and 

mosaic tiles inside both fountains.  

STC desires for complete renovation/overhauling   of fountains and reception area 

of main entrance of JVB since the same is face of this iconic building. 

(x)  Renovation of toilets at 3rd terrace, Basement-I & II and common areas: 

The toilets of basements are being used by various contractual labourers and 

drivers of vehicles of various offices while the toilets on ground floor are being used 

by staff car drivers, security staff, visitors, STC employees and employees of fire 

control room/lifts.   

The condition of most of the toilets is terrible, unhygienic and shabby.  The fittings 

and fixtures have lost their utility, thus, these toilets earn a mean name to STC. 

STC desires complete overhauling of these toilets including replacement of fittings 

and fixtures and floor/wall tiles, etc.  

(xi) Major repair of Water storage tank in basement II and Fire water stowage 

tank at ground floor: - The water storage tank situated in basement II and Fire 

water stowage tank at ground floor need major repair including repair of roof by 
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concrete, walls etc to avoid any further damage to the structure and 

seepage/leakage of water to the adjacent structure.  

(xii)   Logging of rainy water on 3rd terrace (main block) : 

The terrace of third floor (also called fire escape area) observes logging of rain 

water in the middle of the terrace.  The drainage of this terrace are located in the 

cores however this water gets stagnated.  Further, the slope of this terrace is 

uneven and does not force the water to the cores outlet points.  This causes 

seepage in the CCIC showroom during the rains as well as becomes a reason for 

spreading foul smell, breeding mosquitoes, etc. along with weakening of the 

building structure continuously.   

STC desires immediate re-flooring on the existing Kota stone flooring to avoid 

permanent damage to the structure as well as other problems mentioned above. 

(xiii) Boundary wall :- There are cracks in the boundary wall of Jawahar Vyapar 

Bhawan as well as the boundary wall is without stones at some places due to falling 

and breaking of wall stones.  STC desires repair of boundary wall from security 

aspect as well as aesthetic aspect of the building. STC also desires to raise height 

of boundary wall either through brick work or by MS grills to ensure no trespassing 

or  unauthorized entry though  boundary walls.   

(xiv) False ceiling installation/repair: - STC desires to repair/install False ceiling 

in various pockets like Ground floor, 23rd Floor, Lift lobbies, 10th Floor along with 

arrangement of proper illumination. STC also desires creation of low/medium/full 

partition for formation of new cabins for sitting arrangement as per requirement of 

STC. 

(xv) Gates of Jawahar Vyapar Bhawan: - All the gates of JVB need 

overhauling/replacement as per the condition. Peripheral area of JVB on ground 

floor needs proper laying of Kota stone (or any other  treatment  best suited, 

technically and economically) , for better strength and appearance as this  area 

witness frequent VVIP visits in JVB. Even very high dignitaries visit JVB for their 

various works.   

(xvi) STC LOGO: - STC desires to overhaul/replace the STC LOGO placed at 

front and Annex Building top (55 Mt height, Janpath side) so that the same 

illuminates well even during night hours.  

(xvii) Repair/replacement of railings: - The original railings around the floors ( on 
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the Chhajja side) has got deteriorated due to ageing on most of the places. There is 

tremendous risk while working on cleaning the window glass /AC repair. These 

railings need proper repair/replace wherever necessary along with raising the height 

of railings on 20 to 22nd Floor.  

(xviii)  Basement repair :- Few areas of basement floors (neat cement finished) as 

well as ceiling of the basements are damaged, causing difficulties in parking as well 

as poses threats for the parked vehicle due to unpredictable falling of ceiling 

concrete on the parked vehicles.  This situation presents dim picture of the 

organization since the parking space is used by all the occupants in the building as 

well as the tenants allege that the loss to their parked vehicles due to this 

unpredictable damage will have to be borne by STC.  

(xix)  Tiles in lift lobby :- Few tiles/Dholpur stones in the Lift lobbies of JVB and 

other area of JVB are damaged due to wear and tear, ageing and transportation of 

material, etc. Thus need replacement / repair  

(xx) Kota stone flooring needs repair at entrances  at Kidwai Bhawan side of 

the building, stairs    

(xxi) Ramp repair :- Two numbers of Ramp shutters have become non-functional 

due to ageing and non-reparable, thus, needs to be replaced immediately to 

enhance security of the building. 

(xxii) Removal of tumbling trees: - In the periphery of JVB some trees have 

encroached the boundary wall and railing of JVB, damaging the same and making 

space for unauthorized and unsafe entry to the office.  Some of these trees are 

lived their lives and need uprooting immediately to avert any unpleasant incident as 

well as need to repair the broken boundary wall and railing on  immediate basis. 

(xxiii) CI gratings repair/replacement: - The CI grating cover on open drains in 

basements/Ground floor need repair/replacement. 

(xxiv) Protective coating paint:-  Protective coating paint on water pipe lines, 

HVAC lines and other pipe lines are needed as per Engineering standard  

(xxv) Need of stairs: - STC desires to install Garter stairs  for approaching to the 

Mezzanine floor on Core 4,6 . It will make available the approach. 

(xxvi) Waterproofing in AHU rooms/DB rooms/10 th floor annexes roof  :- 

Some floors /parts of AHUs/DB rooms/10 th floor annexes roof need waterproofing 

to avoid seepage to the nearby area 
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(xxvii) Installation of 8 Nos of sump Pump :- As per the original scheme, 2 

pumps in each sump were installed however over the years, after the outage of all 

the original Sump pumps , STC installed only one sump making it very difficult to 

push out the  waste of JVB during the outage of  only one Sump pump. STC 

desires to install one each sump pump in each sump to meet the standby 

arrangement for proper maintenance of hygiene in the building.  

 

4.2 Capital Works related to STC Housing Colony: 

i) Replacement/Renovation of existing OTIS make Lifts:  

OTIS-make Lift Nos. 1 & 2 of STC Housing Colony have over-lived their lives.  The 

same needs Replacement/Renovation including installation of AC in machine 

rooms.. 

ii) Water/Soil Pipeline Network: 

The water/soil pipeline network/component in STC Housing Colony have degraded 

to the pathetic level, causing discomfort to the occupants as well as spillage of 

water in the nearby area.  The same needs replacement/repair. 

iii) Civil Repair: 

(i) There are various damaged patches/areas in the concrete structure of this 

residential complex as well as in the Boundary Wall of the STC Housing Colony 

periphery. STC desires the same to be repaired. 

(ii) Repair of internal CC pavement pathways  

4.3. Maintenance/ Revenue works in JVB and STC housing Colony  

To maintain the necessary services in the Building(s), STC is availing services of 

various contractors for the following works. The same have been engaged by STC 

as per procedure. PMC will be required to engage firms/contractors for the 

maintenance of the JVB as well as for STC housing Colony, Malviya Nagar so as 

ensure all delivery of all services in an efficient manner at the earliest possible. As 

soon as PMC is engaged, STC will ask its contractors to terminate their services so 

that PMC can provide same services to STC. For this purpose, PMC will be at 

liberty to engage same/different/multiple contractors as deemed fit ensuring smooth 

services. The changeover of the contracting firms should be smooth enough so as 
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to ensure uninterrupted services in the Building. PMC is expected to take over the 

operational systems from STC at the earliest possible for operation and 

maintenance purpose. STC will not involve itself in selection/engagement of agency 

(ies). However PMC will be required to take consent from STC for engagement of 

any agency for the specified work.  Total cost of all services running presently is Rs. 

2.5 Crore per year. This includes all material and services. However the cost for 

PMC for these services may be different depending upon the scope of services/ 

supply of material/deployment of man power etc. The works to be carried out at 

Jawahar Vyapar Bhawan and STC Housing Colony are as mentioned below. The 

detailed scope will be decided jointly by STC and PMC. Major services those are 

being availed by STC presently and/or to be provided by PMC, are briefed as 

below. 

(a) Comprehensive Annual maintenance contract of Mechanical & electrical 

system (Works of comprehensive routine, breakdown operation & 

maintenance) at Jawahar Vyapar Bhawan (23 floors).  The services include in 

the areas of  Electrical Network, substation, Lighting Network, DG sets (3000 

KVA total), Plumbing and water supply, EPABX, Axial fans, Blowers, Sump 

Pumps, Water softening plant, Fire detection, Hydrant system, deluge system, 

alarm and Firefighting system, Fire control room, underground tube wells, 

coordination with tenants/cowers, attending day today complaints of the 

maintenance  etc. The scope of work includes all man and material and 

services without exception.  

(b) Comprehensive Annual Maintenance contract for Heat ventilation & Air 

conditioning system in Jawahar Vyapar Bhawan comprises 2 x 750 TR water 

cooled carrier make chillers and 1x 175 TR air cooled chillers along with AHUs, 

their associated piping, BMS system etc.  The scope of work. include all man 

and material and services without exception.  

(c) Comprehensive Annual maintenance contract of 05 Nos. Otis make Lifts serving 

various cores at Jawahar Vyapar Bhawan and 03 Nos. Lifts at STC Housing 

colony. The scope of work include all man and material and services without 

exception.  

(d) Comprehensive Annual Maintenance contract of 04/05 Nos. Johnson make Lifts 

at Jawahar Vyapar Bhawan. The scope of work. Include all man and material 

and services without exception.  
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(e) Comprehensive Annual maintenance contract of CCTVs and other safety 

equipment in Jawahar Vyapar Bhawan, New Delhi. The scope of work. include 

all man and material and services without exception. Necessary steps like 

updating etc. have to be taken by PMC to cover blind spots in the building.The 

existing CCTVs were installed in 2016-17. There has been tremendous 

advancement in the technology since then. Due to old technology, some 

item/models have become obsolete and facing servicing issues sometimes. 

PMC is expected to upgrade the same to the latest technology based system 

with Full HD/4K/better resolution cameras as best suited technically to meet the 

safety requirement for JVB along with the numbers of cameras if needed for 

security purpose, considering ,Building  witnesses VVIP visits frequently and 

also occupied by high end tenants.    

(f) Comprehensive Annual maintenance contract of  Split and window ACs in JVB 

(g)  Comprehensive Annual maintenance contract of Aluminum gazing work in JVB 

(h) Maintenance services in STC housing colony including works related to 

General cleaning covering areas of community center, AB Block , Gardening, 

Lift operation, masonry, carpenter plumbing and Electrical, coordination with 

adjacent colony (MMTC housing Colony) for common maintenance purpose, 

white washing, civil repairs etc. 

(i) Housekeeping and water supply: - JVB being premiere building needs proper 

cleaning and hygiene in STC occupied area and common area. STC desires 

that the same to be taken care by PMC. PMC will also arrange water supply 

arrangement to the employees of the corporation as per the need of the 

Corporation.   

(j)  Insurance: - Various insurance policies are in place in JVB for the interest of the 

Corporation. PMC is expected to provide necessary information like Reinstate  

value of Building, Machinery etc. to avail insurance Policies Fire, Public liability , 

Building structure, Assets, Burglary and theft, etc. for Building as well for the 

system The PMC will do necessary formalities/paper work in case of any 

insurance claim filing and settlement.  

5.0    Modus-operandi: 

STC intends to engage a State/Central Govt. Entity as Project Management 

Consultant (PMC) to take up the works mentioned in the tender document.  The 

PMC will be engaged as a Contractor for STC. PMC will act on behalf of STC for 
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completion of the work. The PMC will engage  executing agency(ies) though its own 

process for execution of the works mentioned after following all relevant 

direction/guidelines of Govt of India, as per norms . STC will not get itself involve in 

the process of engagement of the executing agency. There will be no link between 

STC and the Executing agency. All correspondence/ communication/directions from 

STC will be issued to the PMC only. Payment of PMC charges will be done on the 

basis of percentage of cost of final executed work as per schedule of the payment 

mentioned in the tender documents tender wise.  

Steps for the taking up the Capital works and release of funds will be as 

below : 

(a) After award of work by STC, The PMC will deposit Performance Bank Guarantee @ 

3% of the total cost of the work i.e. on the estimated cost of the project (Rs. 12 Cr.) 

and will enter into an agreement with STC.  STC will release 20% of the total PMC 

charges based upon estimated cost of the Capital work (Rs. 9.50 Cr.) after execution 

of the agreement on the recommendation of Engineer in charge. 

(b) Since the works mentioned are indicative in nature, joint exercise will be done 

between STC and PMC to identify the final scope of work.  This exercise will be 

carried out since the scope of work is purely technical and needs in-depth knowledge 

of engineering design concepts and cost analysis. Interest of STC will be given top 

priority while finalizing the scope of work. 

(c) PMC will prepare detailed estimated cost of the work and will initiate their internal 

process to engage agency(ies) for taking up the works. STC will not involve itself in 

this process. After finalization of the executing agencies at PMC end, PMC will seek 

approval from STC (mentioning cost of works) to award the work(s) to the 

agency(ies).  There may be variation in detailed cost of the work, prepared by PMC, 

vis-a vis as prepared by STC. 

(d) STC will accord the approval sought by PMC for various works, however, STC 

reserves the right to permit part or whole of the works for execution depending upon 

cost and other criteria.  This accorded value will be treated as award value of the 

contract between STC and PMC. 

(e) STC will release 20% cost of the awarded value [as mentioned at (d) above] along 

with PMC charges due if any ensuring that total outgo for PMC  charges capped at 

20% of the awarded value, on the recommendation of Engineer in charge.  The earlier 

release PMC charges will be adjusted under this release.  In other words, up to this 

stage, STC will release 20% cost of the award value (on advance basis) along with 

20% cost of the PMC charges calculated on the basis of award value [the award 

value will be taken from step (d) above]. 
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(f) PMC will utilize the fund released above and will seek next release of fund from STC.  

Accordingly, STC will release 20% cost of award value on advance basis on each 

occasion after utilization of earlier release of funds, along with proportionate (20%) 

PMC charges. This step of release of funds will be repeated till 80% cost of works 

along with 80% PMC charges.  

(g) PMC will submit utilization certificate of the released fund and will ask STC for more 

funds if required for execution. Upon requisition, STC will release 10% cost of the 

work along with 10% cost of PMC charges. 

(h) Any cost variation will be adjusted between STC and PMC on the basis of final 

executed cost of the project.   

(i)  After completion of the work to the satisfaction of Engineering in charge, the PMC will 

release Completion Certificate of the works to STC and balance cost of work along with 

balance PMC charges will be released.  

6.0 The salient responsibilities of PMC will be as listed below:- 

a) To enter into a Contract Agreement with STC. Initially, PMC charges calculated 

on the basis of estimated cost of the work (estimate of capital works 9.50 crore 

Plus  estimated Cost of Revenue works 2.5 Cr i e Rs 12.0 Cr say ) will be the 

contract amount between STC and PMC agency.  STC and PMC agency will 

enter into the agreement on the basis of this cost.  However, this contract 

amount will be varied based upon the real cost of execution and PMC charges 

will be payable on the real cost of the executed work.   

b) To inspect the site and prepare an estimate for the work mentioned in the tender 

documents after physically finalizing the scope of work jointly.   

c) To plan and design the project and prepare architectural concept and drawings. 

d) To propose to award the work at specified cost mentioning the works covered 

under proposal declaring the rate reasonableness of the proposal.  

e) STC will not interfere in the process for engaging the agency for executing the 

works i e for works like ,terms & conditions of the tender/technical specifications/ 

description of scope of work / scope of supply /evaluation of tenders/ opening of 

price bids, scrutiny of bills, processing of bills etc., STC will not be involved.  

STC targets only deliverables and not the process.  PMC will take care the 

process to achieve the deliverables. 

f) To award the work to the executing agency(ies) after consent from STC. 

g) PMC agency will deposit Security (Performance Bank Guarantee PBG @ 3% of 

awarded amount) within 15 days from date of award, to STC for Capital works 
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and Operation and maintenance work. This PBG will be released by STC as per 

the tender terms. 

h) The security deposit received from the executing agency will be with the PMC 

agency only as STC has no direct link with the executing agency. 

i) To deploy the site engineer(s), who will monitor the progress of project at site 

and will submit progress report to STC periodically.  

j) To ensure proper functionality of the building during execution of the work.  PMC 

will require to coordinate with STC as well as tenants/co-owners for smooth 

execution of the work without compromising the pace and quality of the work. 

k) To ensure quality of material & workmanship as per tender/CPWD/ DSR 

specifications.  

l) To do liaison with various statutory bodies like DFS, NDMC (Electricity, water 

and sewage, horticulture), Lift license , Labor authorities etc. PMC will ensure 

compliances related to labour and contracts. To ensure compliances of Govt. 

guidelines regarding policies for procurement of goods and services like startup 

policy, MSME policy, Make in India policy and Govt. e-marketplace.     

m) To take any punitive action including levy for compensation of delay against the 

executing agency for any lapse/default/delay, protecting the interest of STC.   

n) To ensure safety of engaged personnel at site during execution of work. 

o) To ensure statuary compliances regarding ESI, PF, Labour laws, safety of the 

personnel, medical care etc. at site. 

p) To ensure rate reasonableness of the works  

q) To protect interest of STC against theft by workers at site.  

r) To maintain records of the works carried out at site.  

s) To handover the completed Capital works to STC in all respect as per technical 

specs or CPWD/ DSR specs. 

t) To submit usage of the fund as and when desired by STC 

u) To issue completion certificate as well as “as built drawings” of the works after 

completion of the works to the satisfaction of STC.      

v) To comply and reply to all observations regarding any aspect of the Project to 

CAG, Vigilance, Integrity Pact, engagement of IEM (Independent external 

Monitor ) CVC, Internal Audit, Ministry or any other body. STC will not incur any 

extra cost at later stage, accordingly PMC is required to care all such cost while 

bidding.  

w) To express technical opinion on any aspect of the system. 
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x) Any other responsibility mentioned/inferred from the tender document but not 

mentioned specifically here above.  

STC reserve the right to advise PMC regarding any aspect of the work on any 

stage. 

 
7.0     Additional work: - The list mentioning the scope of work is tentative in 

nature. Engineer in charge reserve the right to alter the scope of work.  Rate of 

PMC for additional Work  up to 10 % cost of the project ( Cost of revenue works 

plus cost of capital works) will be same however consent of STC and PMC will be 

needed for taking up the works. This additional work will also include any works 

under emergency/breakdown condition, which is beyond the scope of work under 

this tender.   

However if the enhancement of scope of work is more than 10 %, rates will be 

decided on mutual consent basis. Terms and conditions will remain the same. 
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Information/documents to be uploaded, online by the bidder 
 

Name of the Contract / Work:- Engagement of Project Management (PMC) for various 
Capital and Operation & Maintenance  works at Delhi. 
 

Sr. No. Particulars Details to be provided, filled 
Performa (wherever 
necessary) and upload 
documentary evidence 
signed, stamped and 
scanned online 
 

1. Name   
 

2. Correspondence address   
 

3. Official email, Phone no.  
 

4. Name(s) of authorized signatories along with 
phone nos. and email ids. 
 
 
 

 
 
 

5. Details of Bank account for Financial transactions 
(a) Bank account No. 
(b) Name of Bank, address of Branch 
(c) IFSC Code 

 
 
 
 
 

6. Total value of PMC experience (Rs)   
 
 

7. Annual turnover of last three 03 (FY) years (Rs.) 
2021-22 
2020-21 
2019-20 

 
 
 
 
 

8. Annual profit of last 03 (FY) years (Rs.) 
2021-22 
2020-21 
2019-20 

 

9. GST and PAN No.  
 

10. Scanned copy of deposition of Tender fee & Bid 
Scanned copy of Security Declaration Form 
Whether deposited ( Yes/No)  

 
 

11. Proforma-4—Summary of Past Work Experience 
(Filled, stamped, signed and scanned). (Yes/No) 

 
 
 

12. Signed and scanned bid documents as a token of 
unconditional acceptance of bid documents. 
( Yes/No) 

 

 
- The bidder has to upload the scanned and digitally signed copies of all relevant 

documents as mentioned above. 
- Price bid (Bill of quantities) has to be quoted and put in separate envelope online. 

Technical bid and Price bid have to be put up in separate folders online only. 
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Summary of Past Work Experience 
 

Sr. 
No. 

Name of Work 
Order awarding 
organisation 

PSU/Govt./Semi 
Govt./State 
PSU/Govt. 
Autonomous 
Body 

Value of 
the total 
work 

Value of the 
desired various 
Capital and 
Maintenance  
works in the 
awarded work 
order, carried out 
(as per 
requirement of 
Tender evaluation 
criteria). 

Duration 
(From …… 
 
To……….) 

Satisfactory 
completion 
certificate 
attached  
(Y/N) 

1. 
 
 
 
 
 

      

2. 
 
 
 
 
 

      

3. 
 
 
 
 
 

      

 
 
 
Name and Signature of Authorized person from PMC with seal. 
 
Note:- Separate relevant sheets may be attached for furnishing the past work details.  
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PRICE BID/FINANCIAL BID/BILL OF QUANTITIES (B.O.Q.) 

 

Price bid for the works of Engagement of Project Management Consultant (PMC) 

for the Works of Supply, Installation, Testing and Commissioning of various Capital 

and operation and Maintenance at Delhi as per bid document. 

    
 
Price bid has to be quoted online only.  Bidder is advised to be conversant for the 
requirement of work at site and tender terms before quoting any rates. 
 
PROCEDURE FOR FILLING OF PRICE BID ONLINE 
 
1.     BOQ (Price Bid) uploaded by STC to be used only for submission of price. 
2.   This BOQ Template must not be modified/replaced by the Bidder and the same 

should be uploaded after filling the relevant columns else the Bidder is liable to 
be rejected for this Tender.  Bidders are allowed to enter the Bidder name and 
item/unit rate (GST will be extra) only. 

3.   At the time of uploading of BOQ by Bidder, the file name for uploading the BOQ 
(Price Bid) should remain the same as it was downloaded from the GeM Portal. 

 

Sl. No. Description PMC Charges in %age on 
cost of executed work. 

1. Engagement of Project 
Management Consultant. 

…………………….. 
(in figures) 

In words …………………………………………% 

 
Note:  The price comparison shall be done on the basis of price quoted above. 

 
i) Bidders are required to furnish the unit price, GST shall be extra. 
ii)        No other format of price submission shall be accepted. 
iii) The bidder is required to quote for the complete work, though STC reserves  
           the right to award the work in full or in part. 
iv) Bidder/Contractor has to quote the final rates only, all including  discount/   

rebate etc. Any separate discount quoted shall not be considered. 
v) The offer shall be valid for 60 days from the date of bid opening. 
vi) Leaving an unfilled entry in the price bid against any term shall mean as Zero  
          cost and the bid shall be evaluated accordingly. 
vii) KYC information has to be provided by the contractor before the execution of  
           the agreement as per KYC format of the organization. 
viii) Putting price bid along with technical bid will lead to rejection of the bid  
           summarily. 


